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AGRA SMART CITY LIMITED, AGRA 
 

 

Development of Street Vending Zone at: 

1) Basai Mandi Towards Panchvati 

2) Fatehabad Road adjacent Vishal Mega Mart 

3) Near Amar Hotel towards Bibhav Nagar 

 

RFP NO.01 ASCL/ SVZ/ May-18 
 
 
 

 

Bidding Schedule: 

S.No Activity Timeline 

   

1. NIT (Notice Inviting Tender) with RFP 11th May. 2018 

   

2. Release of tender document on e-tendering 
   

4th June. 2018 
 Website  

   

3. Pre-bid Meeting 18th May. 2018 at 15.00 Hrs. at Conference hall, 
  Ground Floor -ASCL, Agra 

4. Last date for submission of Bids(Online) 4th June  2018 up to 15.00 Hrs 
   

5. Opening of Technical Bid  6th June. 2018at 16.00 Hrs 
   

6. Opening of Financial Bid  8th June. 2018 at 16.00 Hrs. 
   

 

Note: 

 

 For more details contact Chief Executive Officer, ASCL address- CEO, ASCL Nagar Nigam, 
Agra, contact no. 0562-2520615 and through mail at gm@agrasmartcity.in 

 Also, the tender document can be downloaded from the following portals: 
               www.nagarnigamagra.com, http://etender.up.nic.in,www.smartnet.niua.org 

mailto:gm@agrasmartcity.in
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SCOPE OF WORK 
 

NAME OF WORK:  
Urban Development of Street Vending Zones Project 
 

 

(1) PROJECT BACKGROUND 

 

According to an estimate, about 25,000 families in Agra engaged in street vending for their survival. 

As per operational guidelines (support to urban street vendors) the street vendors are categorized as 

stationary, peripatetic/wandering, Mobile & other and vending Zones are classified as restriction 

free, restricted and prohibited. Most of the street vendors are working in cluster during the random 

survey we identify more than 200 locations where vendors are working in clusters and 10 to 15% of 

vendors are working in scattered manner within city. 

Street Vendors form a very important segment of the unorganized sector in the country. It is 

estimated that on average street vendors account for about 2% of the population in various Indian 

cities. Women constitute a large segment of these street vendors in almost every city. Street vending 

is not only a source of self-employment to the poor in cities and towns but also a means to provide 

“affordable” as well as “convenient” services to a majority of the urban population. In the above 

context the Agra Municipal Corporation aims to prepare the Street Vending Plan (SVP) for Agra 

City, in line with the Street Vendors (Protection of Livelihood and Regulation of Street Vending) 

Act, 2014. 

Under Agra smart city we identified 3 sites for street vending zone with help of DUDA and Adarsh 

NGO  to enhance the beautification of ABD area for that we provide different types of vendors shop 

where  tourist, citizens can explore the street market and street food. We provide porta cabin 

,drinking water kiosk, toilets, parking, waste disposal, and other basic facility at different three sites 

name as Basai mandi near basai chowki,Fatehabad road adjacent to Vishal mega mart, flower market 

near Amar hotel towards Akashvani. 
 

(2) SCOPE OF PROJECT 
Basai Mandi towards Panchwati 

Street vending Length 185m. Porta cabin, Drinking water kiosk, waste disposal, and other 

basic facility 
Fatehabad Road adjacent to Vishal Mega Mart 

Street vending length 125m. Drinking water kiosk, parking, waste disposal, and other 

basic facility 
Near Amar Hotel towards Bibhav Nagar 

Street vending Length 138m. Porta cabin, storage space, drinking water kiosk, toilets, 

parking, waste disposal, and other basic facility 
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INSTRUCTION TO TENDERER FOR SUBMISSION OF E-BIDS 
 

1. Submission of e-Bids:  
The Bid Submission module of e-procurement website http://etender.up.nic.in enables the bidders to 

submit the e-bids online against this bidding published by the purchaser. Bid may be submitted only 

during the period and time stipulated in the bidding. Bidders are advised to start the Bid Submission 

process well in advance so that they can submit their bids in time. The bidders shall submit their bids 

taking into account the server time, displayed in the e-procurement website. This server time is the 

time by which the bid submission activity will be allowed till the permissible time on the last date of 

submission stipulated in the schedule. The bidders cannot submit their bids after the completion of 

bid submission period. For delay in submission of bids due to any reasons, shall be responsibility of 

the bidder. The bidders shall follow the instructions mentioned herein under for submission of their e-

bids. 

 

1.1 For participating in bids through the e-bidding system, it is necessary for the bidders to be the 

registered users of the e-procurement website http://etender.up.nic.in The bidders shall first 

register themselves on the e-bidding website, if they have not done so previously, using the option 

“Click here to enroll” available on the home page of the website. 

 

1.2 In addition to the normal registration, the bidder has to register with their Digital Signature 

Certificate (DSC) in the e-bidding system and subsequently he/ she will be allowed to carry out his 

/her bid submission activities. Registering the Digital Signature Certificate (DSC) is a one-time 

activity. Before proceeding to register their DSC, the bidder shall first log on to the e-bidding 

system using the User Login option on the home page with the logging ID and Password with 

which they has registered as per clause 1.1 above. For successful registration of DSC on e-

procurement website http://etender.up.nic.in the bidder must ensure that they possess class-2 

/Class-3 DSC issued by any certifying authorities duly approved by Controller of Certifying 

Authorities. The bidder is also advised to register their DSC on E-procurement website well in 

advance before bid submission period & time so that they do not face any problem while 

submitting their e-bid against this bidding. The bidder can perform User Login creation and DSC 

registration exercise as described in clauses 1.1 and 1.2 above even before bid submission period 

starts. The purchaser shall not be held responsible if the bidder tries to submit their e-bid at the last 

moment of submission of bid, but could not submit due to DSC registration problem. 

 

1.3 The bidder can search for active biddings through “Search Active Biddings” link, select a bidding 

in which they are interested in and then move it to „My Biddings‟ Folder using the option 

available in the Bid Submission menu. After selecting and viewing the bidding, for which the 

bidder intends to bid, from “My Biddings” folder, the bidder can place their bid by clicking “pay 

Offline” option available at the end of the view bidding form. Before this, the bidder should 

download the bidding document and price Schedule/Bill of Quantity (BOQ) and study them 

carefully. The bidder shall keep all the documents ready as per the requirements of bidding 

document in the PDF format except the Price Schedule/Bill of Quantity (BOQ) which shall be in 

the XLS Format (EXCEL sheet). 

 

1.4 After clicking the „Pay offline‟ option, the bidder shall be redirected to the relevant page of 

Terms and conditions. The bidder shall read the Terms and conditions before proceeding to fill in 

the Bidding fee EMD offline payment details. After entering and saving the Bidding Fee and 

EMD details, the bidder shall click “Encrypt & Upload” option given in the offline payment 

details form so that “Bid Document Preparation and Submission” window appears to upload the 

documents as per technical (Fee details, Qualification details, Bid Form and Technical 

Specification details) and financial (Bid Form and Price Schedule/BOQ) schedules/packets given 

in the bidding details. The details of the Demand Draft or any other accepted instrument which is 
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to be sent physically in the original before opening of technical bids, should tally with the details 

available in the scanned copy and the data entered during with submission time otherwise the bid 

submitted shall not be accepted. 

  
1.5 Next, the bidder should upload the Technical Bid Documents for fee details (Bidding fee and 

EMD), Qualification details as per PQC, and Financial Bid documents as per BOQ of bidding 

document. Before uploading, the bidder has to select the relevant Digital Signature Certificate. 

They may be prompted to enter the digital signature Certificate password, if necessary. For 

uploading, the bidder should click “Browse” button against each document label in Technical and 

Financial schedules/packets and then upload the relevant PDF/XLS files already prepared and 

stored in the bidder’s computer. 

  
1.6 The Bidder shall click “Encrypt” next for successfully encrypting and uploading of required 

documents. During the above process, the bid documents are encrypted/ locked electronically with 

the DSC‟s of the Bid openers to ensure that the bid documents are protected, stored and opened 

by concerned bid openers only. 

  
1.7 After successful submission of bid documents, a page giving the summary of bid submission will 

be displayed that the process of e- bid submission is completed. The bidder can take a printout of 

the summary using the “print” option available in the window as an acknowledgement for future 

reference. 

  
1.8 Purchaser reserves the right to cancel any or all Bids without assigning any reason. 

  
1.9 The Bidders are advised to upload the scanned documents with minimum of 150 dpi scanner to 

ensure readable uploaded e- Bids. 

 

2. Deadline for Submission of E-Bids:  
2.1 E-Bids (Technical and Financial) must be submitted by the bidders at e-procurement website 

http://etender.up.nic.in not later than 17:30 Hrs on Dated 4th June. 2018  
2.2 The Purchaser may, at his discretion, extend this deadline for submission of bids by amending the 

bid documents. 

 

3. Late Bids:  
3.1 The server time indicated in the Bid Management window on the e-procurement website 

http://etender.up.nic.in will be the time by which the bid submission activity will be allowed till the 

permissible date and time schedule in the bidding. Once the bid submission period is over, the bidder 

cannot submit their bid. Bidder has to start the Bid Submission well in advance so that the submission 

process is completed within the scheduled period, failing which; it shall be the bidder’s responsibility. 
 

4. Withdrawal and Resubmission of E-Bids:  
4.1 At any point of time, a bidder may withdraw their bid submitted online before the completion of 

bid submission period. For withdrawing, the bidder shall first log in using their login ID and 

password and subsequently by their Digital Signature Certificate on the e-procurement website 

http://etender.up.nic.in The bidder shall then select “My Bids” option in the Bid Submission menu. 

The page listing all the bids submitted by the bidder shall be displayed. Click “View” to see the 

details of the bid to be withdrawn. After selecting the “Bid Withdrawal” option, the bidder has to 

click “Yes” to the message “Do you want to withdraw this bid?” displayed in the Bid Information 

window for the selected bid. The bidder also has to enter the reason for withdrawing the bid and 

upload the same for withdraw before clicking the “Submit” button. The bidder has to confirm again 

by pressing “Ok” button before finally withdrawing their selected bid.  
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4.2 The bidder has to request the purchaser with a letter, attaching the proof of withdrawal and 

submission of bid security/EMD in the office of purchaser for taking back the bid security/EMD as 
per the manual procedure. 

 

4.3 No bid may be withdrawn in between the period fixed for last date of submission of bids and the 

period of expiry. Withdrawal of a bid during this interval may result in the Bidder’s forfeiture of their 
bid security. 

  
4.4 The bidder can resubmit their bid as and when required till the scheduled bid submission end date 

and time. The bid submitted earlier will be replaced by the new one. The bid security submitted by the 

bidder earlier will be used for revised bid and the new bid submission summary generated after the 

successful submission of the revised bid will be considered for evaluation purposes. For resubmission, 

the bidder shall first log in using their Login ID and Password and subsequently by their Digital 

Signature Certificate on the e-procurement website http://etender.up.nic.in The bidder should then 

select “My Bids” option in the Bid Submission menu. The page listing all the bids submitted by the 

bidder will be displayed. Click “View” to see the details of the bid to be resubmitted. After selecting 

the “Bid Resubmission” option, click “Encrypt & Upload” to upload the revised bid documents by 

following the methodology provided in clauses 1.4 to 1.7. 

  
4.5 The bidders can submit their revised bids as many times as possible by up loading their bid 

documents within the schedule period for submission of e-bids. 
  
4.6 No bid can be resubmitted subsequently after the period for submission of bids is over. 

  
5. Bidders are advised to study the bid Document carefully. Submission of bids against the tender 

notice shall be deemed to have been done after careful study and examination of the procedures, terms 
and conditions stipulated in the bid Documents with full understanding of its implications. 

  
6. The bid document is available at e-procurement website http://etender.up.nic.in Interested bidders 

may view, download the bidding document, seek clarification and submit their bid online up to the 

prescribed date and time through uploading on e-procurement website http://etender.up.nic.in 

  
7. The bidders are required to submit the cost of bidding document as stated above through demand 

draft/ Banker’s cheque Chief Executive Officer Agra Smart City Ltd” payable at Agra, prior to 15:00 

Hrs. on date of the scheduled date & time of opening of Part –I of the bid failing which bid shall not 

be considered/opened. 
 

8. All bids must be accompanied by a Bid Security (EMD) in the form of  FDR/TDR of scheduled 
Bank which shall be duly pledged in favour of “Chief Executive Officer, Agra Smart City Ltd” 

payable at Agra. The scanned copy of bid document fee (Tender Cost), Earnest Money, Power of 
attorney must be up loaded electronically along with all the bid documents. The original copy of bid 

document fee, EMD, Power of Attorney made in the name of individual who signed bid 

document digitally through DSC & Validity Commitment in prescribed pro forma provided in 

tender document on non- judicial stamp paper of Rs 100.00 each should be furnished to the 

Conference hall, Agra Smart City Limited, Agra before 15:00 Hrs. on date of opening of Part-I 

of submitted Bid, failing which the bid shall not be considered/ opened. 

  
9. The bids shall be electronically opened in the presence of bidder’s representatives, who choose to 

attend, at the prescribed venue, date and time mentioned above. 

  
10. The Purchaser reserves the right to cancel any or all the bids/ annul the bidding process without 
assigning any reason thereof. 

http://etender.up.nic.in/
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11. In the event of date specified for bids opening, being declared a holiday then the bid shall be 
opened on next working day at schedule time. 

  
12. All the required documents shall be submitted/ uploaded by the bidder electronically in the PDF 
format. However, the Financial Bid should be submitted in the XLS format. 

  
13. No deviation from the Technical specification & Technical Conditions shall be acceptable. 

  
14. In Technical Bid (Part – I) Bidders have to quote specifically whether their rates are exclusive of 
G.S.T. 
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AGRA SMART CITY LIMITED, AGRA 
 

RFP NO: 01 ASCL/SVZ/May-18 
 

      INVITATION FOR E-TENDER 
 

        (BRIEF TENDER NOTICE)  
Sealed tender in B-1 Form (Percentage Rate) are invited by the Chief Executive Officer 

(CEO), Agra Smart City Ltd., from eligible bidder should have valid registration with the 

Government of Uttar Pradesh in appropriate class. However, such bidders who are not 

registered with the Government of Uttar Pradesh and are eligible for registration can also 

submit their bids after having applied for registration with appropriate authority. 
 

The bidder would be required to have valid registration with http://etender.up.nic.in 

appropriate class at the time of signing of the Contract. 
 

(a) Failure to sign the contract by the selected bidder, for whatsoever reason, shall 
result in forfeiture of the earnest money deposit. 

 

   

Earnest Time 

Cost of 

S. No. Name of work Tender cost Tender money in limit in   

in Rs. Docume   Rs. months    

nt (Rs)      

      

01 Development of Street Vending Zone at: 

1) Basai Mandi Toward Panchwati  

2) Fatehabad Road Opposite Vishal Mega Mart  

3) Near Amar Hotel  Towards Bibhav Nagar 

3,08,10,840.00 6,16,500.00 3 Months  
Rs 15000.00 

+ 18% GST  

 

Eligibility Criteria: 

 

1. Contractors Average Annual Turnover during last three years (FY 2014-15, 2015-16, 

2016-17) atleast the amount equal to the estimated cost of work for which bid has 

been invited.  

 

2. The Contractor should have executed either of the following within last 5 years, at least one 

similar work equal in value to one third of the estimated cost of work.  
 

3. Contractor shall have Bid Capacity Amounting Rs.3, 08,10,840.00 (i.e. 100% Bid Capacity 

criteria for above tender). 

 

4. Bidders are required to submit the corresponding Work Order copies & 

Execution/Completion Certificates issued by the respective clients. The Certificates should 

be issued by respective authority (Not below Executive Engineer) of client. ASCL may call 

for original certificates for verification. 

 

5. The Defect Liability shall be 12 months and Operation & Maintenance period for this work 

shall be 60 months including of defect liability period. 

 

6. The work shall be carried out under the supervision of Project Management Consultant 

appointed by ASCL in coordination with the Urban Designer and Transport Planner 

appointed for this project. 
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7. Tender Forms are made available online on the Agra Municipal Corporation website and 

etender.up.nic.inand www.smartnet.niua.org from 11th May to 6thJune. 2018 (up to 15.00 

hrs.). 

 

8. A pre-bid meeting for all works will be held on 18th May. 2018 at 15:00 hrs in the 

Conference hall, ASCL office, Agra. The bids will be submitted online on the website 

http://etender.up.nic.in 

 

9. Bids must be accompanied by bid security specified for the work in the table above in form 

of Demand Draft/ F.D.R. from any Nationalized/ Scheduled bank drawn in favor of “Chief 

Executive Officer Agra Smart City Ltd” payable at Agra and Exemption Certificate will not 

be accepted in lieu of Earnest Money. 

 

10. ASCL shall not be responsible for any delay in receiving the documents on account of any 

reasons and Chief Executive Officer ASCL, Agra, further reserves the right to revise or 

amend this notice and or the bid documents fully or partly prior to the last date notified for 

submission of offers or on any subsequent extended date. The Chief Executive Officer, 

ASCL, Agra, further reserves the right to reject any or all bids without assigning any 

reasons. 
 
 
 
 
 
 
 
 
 
 

Chief Executive Officer (CEO)  
ASCL 

http://etender.up.nic.in/
http://etender.up.nic.in/
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AGRA SMART CITY LIMITED, AGRA 
 

DETAILED E-TENDER NOTICE 
 

Sealed tender in B-1 Form (Percentage Rate) are invited by the Chief Executive Officer (CEO), Agra 

Smart City Ltd., from eligible bidder should have valid registration with the Government of Uttar 

Pradesh in appropriate class. However, such bidders who are not registered with the Government 

of Uttar Pradesh and are eligible for registration can also submit their bids after having applied 

for registration with appropriate authority. 

 

NAME OF WORK:  Development of Street Vending Zone at: 

1) Basai Mandi Towards Panchwati  

2) Fatehabad Road Adjacent to Vishal Mega Mart  

3) Near Amar Hotel towards Bibhav Nagar 

 

 

1 PLACE OF WORK: AGRA. 

 

2. ESTIMATED COST PUT TO TENDER: Rs. 3,08,10,840.00/- 

 

3. EARNEST MONEY DEPOSIT: Rs 6, 16,500.00/- Rupees Six Lacs sixteen thousand 

five Hundred only in the form of FDR/ Demand Draft only in the name of “Agra Smart 

City Limited”, Payable at Agra from any Nationalized Bank. Exemption certificate will 

not be accepted in lieu of Earnest Money. 

 

4. SECURITY DEPOSIT 

The total Security Deposit shall be 5% (five percent) of contract sum i.e. tender amount. 

2% Earnest Money Deposit will be converted to Security Deposit.   
a) 3% Security Deposit should be credited by contractor in the form of DD / FDR 

from Nationalized/ Scheduled Bank for ASCL registered contractors and DD/ FDR from 

Nationalized Bank only for non ASCL registered contractors, in the name of “Agra 

Smart City Limited, Agra” after issue of letter of acceptance. 

 
b) Return of Security Deposit & Retention Money:  
Security Deposit shall be returned only after issuance of Virtual Completion Certificate 

by Engineer in charge / Project Management Consultant for the project. The schedule 
for returning the Security Deposit & Retention Money shall be as specified hereunder.  

1. The return of SD shall start after 1 year of operation and maintenance (from date 

of issuance of Completion Certificate) of the road as specified in Detailed Tender 

Notice. 

 

2. The SD shall be released on successful completion of operation and maintenance 
of the road during that period as specified in Detailed Tender Notice. 

  
3. Starting from completion of year 1 of O&M, the SD shall be returned at the rate of 

1% every year (Total 5 % in 5 years) after submission of equivalent Bank 
Guarantee by the contractor for balance period of operation and maintenance. 
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Completion Certificate:  
It is obligatory for the contractor to obtain the completion certificate within 01 (one) months of 

completion of time period or valid extension period. Only 90 % payment for the work shall be 

released to the contractor upon 100 % physical work completion. Upon completion of 90 % 

physical work, the contractor shall apply for Completion Certificate and balance amount of  

5% shall be released along with Completion Certificate and Final Bill. Remaining 5% shall 

be released on 1% every year by the contractor for balance period of operation and 

maintenance.  It shall be mandatory on the contractor to receive completion certificate from 

ASCL / Consultant within 01 months of completion of Tender Period or Valid Extension Period 

failing which suitable amount shall be deducted from his Security Deposit as directed by the 

Engineer- in – Charge. 

 

If during any period the contractor fails to complete the operation and maintenance of the work 

as specified in the Detailed Tender Notice, the cost of this work shall be deducted from the 
balance SD payable to the contractor. 
 

 

4 TIME LIMIT FOR COMPLETION OF WORK  
The time limit for completion of work is 03 months and will be counted from the date of 
issue of work order. 

 

5 ISSUE OF BLANK TENDER FORM  
Tender Form can be downloaded from the Agra Municipal Corporation Website 

andetender.up.nic.in ,www.smartnet.niua.org The Tender form shall be printed by the 

bidder and the hard bound copy shall be enclosed in Envelope. The tender fees in DD 

form should be submitted along with the tender document. 
 

6 LAST DATE OF SUBMISSION 
Tender submission shall be on 4th June   2018 up to 17:30 Hrs. 
 

 
7 PLACE OF SUBMISSION  

The Tender submission shall be online on the government website of 

http://etender.up.nic.in 
 

8 DATE AND PLACE OF OPENING OF TENDER : 
On 6th June  2018 at 16.00 Hrs in the office of Chief Executive Officer, ASCL, 
Conference hall, Nagar Nigam Agra, Agra. 

 

9 COST OF BLANK TENDER FORM (NON-REFUNDABLE)  
a) Rs. 15000 /- (Fifteen Thousand) + 18% GST per set (Blank Tender form will not 

be issued by Post/Courier).  
b) Cost of Blank Tender Form will be accepted only by Demand Draft on 

Nationalized/Scheduled Bank payable at Agra in the name of Agra Smart City 

Limited.  
c) The cost of Tender documents will not be refunded under any circumstances. 

 
d) The tender document should be downloaded from the government website of 

http://etender.up.nic.in The tender fee in the form of Demand Draft from 
Nationalized/Scheduled Bank shall be enclosed in Envelope No I at the time of 
submission of tender. Failing to do so, the Envelope No II of the bidder shall not 
be opened. 

 
 
 
 

http://etender.up.nic.in/
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10 VALIDITY OF THE OFFER 

 

90 days from the date of receipt of the Tender. 

 

11 ELIGIBILITY OF TENDERER 

 

The contractor must deploy the requisite machinery as directed by Engineer-in-charge. 

Any other machinery required to carry out the work should be deployed by contractor 
on the directions of Engineer-in-charge at no extra cost. 

 

12. BID CAPACITY  
Contractor shall have financial capacity to qualify for bid capacity of equal to or more 

than the total value of works for which he has offered his bid. Contractor who meets 

the minimum qualification criteria will be qualified only if their available bid capacity 

is equal to or more than the total value of works for which he has offered his bid. The 

available bid capacity will be calculated as below: 

Assessed Available bid capacity = (A x N x 2.0 - B)  
A = Maximum value of civil engineering works executed in any one year during 

the last three years i.e. from April, 2011 to March, 2016 (updated to 2011-2012 

level by factor of escalation of 10% per year) taking into account the works 

completed as well as works in progress. For example, the value of work done 

during 2014-2015 will be updated to 2015-2016 level multiplying by a factor 1.1, 

the value of work done during 2013-2014 will be updated to 2015-2016 level, 

multiplying by a factor 1.2 & so on. 
 

N = Number of years prescribed for completion of the works for which bids are 
invited (0.50 for this tender)  
B = Value, at 2015-2016 price level, of existing commitments and on-going works 
to be completed during the N years.  
Note: The statements showing the value of existing commitments and on-going 

works as well as the stipulated period of completion remaining for each of the 

works lists should be countersigned by the respective Employer or his authorized 

representative.  
Calculations showing available bid capacity should be enclosed by the Contractor. 
Bid capacity will be considered 100%.  
Submission of duly notarized bond stating cost of work in hand and ongoing work 
for Bid Capacity calculation shall be binding on the Contractor. 

 

13. PRE-TENDER CONFERENCE 

  
a) Pre-Tender conference is open to all eligible tenderers and will be held on 18th may 

2018 @ 15.00 Hours in the office of the Chief Executive Officer ASCL, Nagar 
Nigam, Agra wherein the prospective tenderers will have an opportunity to obtain 
clarifications regarding the work and the tender conditions.  

b) The prospective tenderers are free to ask for any additional information or clarification 

either in writing or verbally and the clarifications to the same will be given during pre- 

bid meeting and this clarification referred to as “Common Set of Deviations” will be 

applicable to all tenderers. Common set of deviations, if any, issued by ASCL will 

form part and parcel of the tender documents.  
c) The tender submitted by the tenderer shall be strictly as per NIT and Corrigendum/ 

Addendum issued by the ASCL. The tender offer shall be unconditional. Conditional 

tenders/offers will be summarily rejected.  
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d) All tenderers are cautioned that the tender containing any deviations from the 

contractual terms and conditions, specifications, or other requirements will be rejected 
as non-responsive. 

 

14. COST OF BIDDING  
The tenderer shall bear all costs associated with the preparation and submission of the bid 
and ASCL will in no case, be responsible and liable for those costs. 

 

15. SITE VISIT  
The contractor at his own responsibility and risk is encouraged to visit and examine the 

site of works and its surroundings and obtain all information that may be necessary for 

preparing the bid and entering into a contract for construction of the works. The costs of 

visiting the site and collecting the necessary information shall be borne by the bidder. No 

extra claim will be entertained in future on this account. 

 

16. MANNER OF SUBMISSION OF TENDER AND ITS ACCOMPANIMENTS  
The tender shall be submitted ONLINE ONLY. The TECHNICAL DOCUMENT shall 
consist of the following documents  
a) Technical Documents  
i) Earnest Money Deposit as explained above. 
ii) Documents in support of qualification & eligibility criteria. (Copy of Annexures & 

Scheduled A - Q attached hereafter) 
iii) Copy of PAN Card and latest Income Tax Return certificate / Sal form. 
iv) GST registration certificate  

 

The bid capacity calculation shall be submitted by Contractor on the Chartered 

Accountants letterhead, duly signed by the Chartered Accountant considering the work in 

hand, work expected to be awarded and last 5 years turnover of the firm. For turnover only 

cost of civil works shall only be considered. Regarding experience of work, certificate 

shall be obtained from the competent authority having designation not lower than Project 

Engineer or Project Manager in case of private sector works. 
iv) A list of works in hand and tendered for.  
v) A list of works of similar type and magnitude carried out by the Contractor in last 

5 years.  
vi) List of machinery and plants immediately available with the Tenderer for use on 

this work and list of machinery proposed to be utilized on this work, but not 

immediately available and the manner in which it is proposed to be procured. The 

condition, cost and location of machinery shall be indicated.  
vii) Details of Technical personnel on the rolls of the tenderer giving details of 

experience and qualification of each of them and details of technical personnel to 

be appointed for this project along with bio-data duly signed by the person to be 

appointed. 

viii) Work plans in Bar Chart format to be submitted along with tender document 

indicating the methodology planning with resources logistics and work plan with 

indicative milestone shall be submitted duly signed by the Tenderer within 07 days 

of issue of work order. He should indicate requirement of machinery and man 

power in work plan. A tender submitted without work plan in the form of bar chart 

indicating mile stone etc. would be considered as invalid and non responsive. The 

detailed work programme will be finalized and approved by ASCL after award of 

work. Contractor shall suitably modify the programme as directed by Engineer-in-

charge.  
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ix) Common set of deviations or any corrigendum / addendum / amendment issued by 
Chief Executive Officer ASCL, Agra duly singed by Contractor. 

 

 

 

b) COMMERCIAL SUBMISSION:  
The Contractor shall quote for the work as per details given in the main tender and also 

based on the details of conditions, stipulation made by the department and as per bill of 

quantity, specification and corrigendum / addendum issued before last date of receipt of 

tender document. The tender / offer shall be unconditional. Conditional offer will be 

rejected summarily as non-responsive. 

 

c) SUBMISSION OF TENDER  
The submission of the Tender shall be Online as per the norms of Tender Cell of PMC. 

The detailed information regarding the submission can be obtained from the website 

http://etender.up.nic.in 

 

17. OPENING OF TENDER  
The tenders will be opened on the date specified in the Tender Notice (if possible) in the 

presence of the intending bidders or their authorized representative to whom they may 
choose to remain present. Following procedure will be adopted for opening of the tender. 

 

Technical Document: 

 

First of all Technical Document of the tender will be opened to verify its contents as per 

requirements. If the various documents attached online do not meet the requirements of the 

ASCL, Agra a note will be recorded accordingly by the tender opening authority and the 

said Tenderers Financial Submission will not be considered for further action and the same 

will be recorded. 

 

Commercial Submission  
The Financial Submission shall be considered for opening, after opening of Technical 

Document & after scrutiny of Contractors document. The Financial Submission shall be 

opened if the Contractor’s documents and proposal is found to be acceptable & minimum 

eligibility criteria specified is satisfied. The tendered amount / percentage above or below 

from FINANCIAL SUBMISSION shall then be read out. The successful tenderer will be 

required to produce to the satisfaction of the specified concerned authority, valid and 

concurrent license issued in his favor under the provisions of the Contract Labor 

(regulation and abolition) 1970 Act, before starting the work. Failure to do so, acceptance 

of the tender shall be liable to be withdrawn and security deposit forfeited. 

 

In case only one bid is received or during the technical evolution only one applicant 

qualifies for the next stage of bidding process,ASCL reserves the right to accept the bid of 

such single applicant and carry out the bidding process as described in the subsequent 

provisions of the tender documents.  

 

18. RIGHT RESERVED: 

 

Right to reject any or all tenders without assigning any reason therefore is reserved 

by the Chairman of ASCL, Agra whose decision will be final and legally binding on 

all the tenderers. 
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The ASCL, Agra at its discretion may extend the dead line for submission of tender by 

issuing an amendment. 
 

The ASCL, Agra shall have the right to revise or to amend the contract document prior to 

receipt of tender. 
 

19. The amount of the earnest money will be forfeited in case successful contractor does 

not pay the amount of initial security deposit within the time specified as stipulated by 

the Project Engineer, ASCL and complete the contract documents. In all other cases, 

earnest money will be refundable. 

 

20. The bidders who are not registered with any Govt / Semi Govt organization shall seek 

the registration with Agra Municipal Corporation within 1 month of issue of the work 

order by ASCL. 



 
 

17 | P a g e  
 

CHECK LIST 

 

List of all documents, forms, statements, conditions, schedules, drawings etc should be submitted 
with the tender.  
The above list shall contain the following documents particularly otherwise the tender is likely to 
be rejected. 

 

Sr.No. Brief Details of Documents required Whether Enclosed 

  or Not 
 TECHINCAL  

1 
Cash receipt or Demand Draft/FDR from Nationalized/ 
Scheduled Bank, towards payment of Earnest Money  

   

2 List of Works in Hand and tendered for (Annexure I)  

   

3 
Power of Attorney on Rs 100 Stamp Paper authorizing for 
signing the bid  

   

4 
List of Works of similar type and magnitude carried out by 
Contractor (Annexure II)  

   

5 
Details of Plant and Machinery proposed to be deployed on 
the work immediately (Annexure III)  

   

6 
Details of Technical Personnel available with the tenderer 
and Personnel to be deployed on this work (Annexure IV)  

   

7 
Attested Copy of Partnership Deed/ Memorandum and 
Article of Association  

   

8 
Latest Income Tax Clearance Certificate in attested copy 
valid for one year  

   

9 Attested Copy of valid Registration Certificate  

   

10 G.S.T Registration Certificate   

 COMMERCIAL  

1 
Main Tender Document (Original) duly signed by 
Contractor and percentage duly filled  

 

Note: (i) All documents must be signed by the Tenderer.  
(ii) Information asked in prescribed Performa shall be submitted in prescribed format 
only. 
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POWER OF ATTORNEY 

 

(On Rs. 100 Stamp Paper duly notarized on all pages) 

 

Power of Attorney for Authorized Representative 

 

Know all men by these presents, we …………………………………………… (Name of the Bidder  
and address of the registered office) do hereby constitute, appoint and authorize Mr. / 
Ms.…………………… ………… (Name and residential address) who is presently employed with  
us and holding the position of ………………………………………. as our true and lawful attorney  
(hereinafter referred to as the “attorney”), to do in our name and on our behalf, all such acts, deeds 

and things necessary in connection with or incidental to submission of our Proposal for “Name of 

Project” at Agra”, including signing and submission of the Proposal and all accompanying 

documents, attending the pre-bid meeting, providing information/responses to ASCL, representing 

us in all matters before ASCL, if selected, undertaking negotiations with ASCL prior to the 

execution of the Contract and generally dealing with ASCL in all matters in connection with our 

Proposal. 
 

 

We hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 

done or caused to be done by our said attorney pursuant to and in exercise of the powers conferred 

by this Power of Attorney and that all acts, deeds and things done by our attorney in exercise of the 

powers hereby conferred shall and shall always be deemed to have been done by us. 
 

 

IN WITNESS WHEREOF WE, …………………., THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS ……… DAY OF ………., 2018. 
 
 
 
 

For _______________  
(Signature)  
(Name, Title and Address) 

 

 

Accepted  
………….. (Signature)  
(Name, Title and Address of the Attorney) 
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ANNEXURE I 

 

Details of work tendered for and in hand as on the date of submission of this tender 

 

NAME OF THE TENDERER: 

 

   Work in hand  Works tendered for  
          

Sr. 
 

Place & Tendered 
Cost of Anticipated  Date when Stipulated  

Name of work remaining date of 
 

decision is date or Remarks 
No. 

Country 
Cost 

Estimated 
 

work completion expected period of 
 

    

      cost  completion  
          

1 2 3 4 5 6 7 8 9 10 
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ANNEXURE II 

 

Details of works of similar type and magnitude carried out by the Contractor 

 

NAME OF THE TENDERER: 

 

Sr. 

Name of work Cost of work Date of starting 

Stipulated date Actual date of 

Remarks 
No. of completion completion     

       

1 2 3 4 5 6 7 
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ANNEXURE III 

 

Details of Plants and Machinery immediately available with the tenderer for this work 

 

NAME OF THE TENDERER: 

 

Sr. Name of equipment No. of units Kind and Capacity Age and Present Remarks 

No.   make  condition location  

        

1 2 3 4 5 6 7 8 
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ANNEXURE IV 

 

Details of Technical Personnel available with the Contractor 

 

NAME OF THE TENDERER: (Minimum Requirement as Stated Below)- The details of the Personnel proposed to be deployed 

fulltime on site shall be submitted by the Contractor. The change in the site staff shall be allowed only after the approval of 

ASCL. 

 

Sr. 

No. 

Name of the person/ Nos Qualification Whether working in 

field or office 

Experience of 

execution of similar 

works 

Period for which the 
person is working 
with the Tenderer 

Remarks 

1 2 3 4 5 6 7 

1 Project Manager (1 Nos) B.E. Civil Field (fulltime) 10 Years   

2 Site Engineer (1 Nos) Diploma Civil Field (fulltime) 5 Years   

3 
Site Supervisor (2 Nos) ITI or 

Diploma Civil 
Field (fulltime) 5 Years 

  

4 
Social Welfare                
co ordinator (2 Nos) 

Master in social 
science 

Field (fulltime) 10 Years   
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      Letter comprising the Financial BID 

NAME OF WORK:     

      (Name of the work as appearing in the bid for 

      the work) 

I/We  do  hereby  BID to  execution  of  the  above  work  within  the  time  specified  at  the  rate 

(In figures)  (In words)  percent below / above or at par based    on the Bill of Quantities and item wise 
         
rates given therein in all respects and in accordance with the specifications, designs, drawings and 
instructions in writing in all respects in accordance with such conditions so far as applicable. 

 

I/We have visited the site of work and am/are fully aware of all the difficulties and conditions likely to 

affect carrying out the work. I/We have fully acquainted myself/ourselves about the conditions in regard to 

accessibility of site and quarries/ kilns, nature and the extent of ground, working conditions including 

stacking of materials, installation of tools and plant conditions effecting accommodation and movement of 

labour etc. required for the satisfactory execution of contract. 

 

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and provisions of the said 

conditions of contract annexed hereto so far as applicable, or in default thereof to forfeit and pay to the 

Chief Executive Officer, Agra Smart City Limited, Agra or his successors in office the sums of money 

mentioned in the said conditions. 

 

Note:  
i. Only one rate of percentage above or below or at par based on the Bill of Quantities and item wise 

rates given therein shall be quoted. 
 

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures and words is 

found lower of the two shall be taken as valid and correct rate. If the bidder is not ready to accept 

such valid and correct rate and declines to furnish performance security and sign the agreement his 

earnest money deposit shall be forfeited. 
 

iii. In case the percentage “above” or “below” is not given by a bidder, his bid shall be treated as non-

responsive.  
iv. All duties, taxes, and other levies payable by the bidder shall be excluded in the percentage quoted 

by the bidder. 
 

Signature of Bidder  
Name of Bidder 

 

The above bid is hereby accepted by me on behalf of the Executive Director, Agra Smart 
 
City Limited, Agra dated the day of 2018  

 
 
 

Signature of Officer by who accepted 
 
 
 

 

Note: The bidder has to quote his “Bid Price” in Financial Bid which is in separate sheet in EXCEL 
FORMAT provided at http://etender.up.nic.in 
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GENERAL CONDITIONS OF CONTRACT 

 

1. DEFINITIONS 
 

Unless excluded by or repugnant to the context. 
 

a) The expression ASCL as used in the tender papers shall mean the “Agra Smart City 

Ltd” 
 

b) The expression Corporation as used in the tender paper means ASCL  
c) The expression “Department” as used in the tender papers shall mean ASCL, Agra. 

 
d) The expression “plant and equipment” as used in the tender papers shall mean every 

machinery, centering forms necessary or considered necessary by the Chief Executive 

Officer, ASCL to execute, construct complete and maintain the works and used in 

altered, modified, substituted and additional work, ordered in the time and manner 

herein provided and all temporary materials and special and other articles of appliances 

of every sort, kind and description whatsoever intended or used therefore. 
 

e) “Drawing” shall be mean the drawings referred to in specifications and any 

modifications of such drawings approved in writing by engineers and such other 

drawings as may from time to time be furnished or approved in writing by the Chief 

Executive Officer, ASCL. 

f) “Engineer-in-charge” of the work shall mean the „Project Engineer” appointed by 

ASCL “Project Engineer‟s representative” shall mean an assistant of the Project 
 

Engineer notified in writing to the Contractor by the Project Engineer. 
 

g) “PMC” shall mean the Project Management Consultant appointed by ASCL for 

construction supervision of project, management of project and monitoring the work. 

The PMC shall be Engineer whenever specified. 
 

h) The “Site” shall mean the lands and / or other places on under in or through which the 

work is to be executed under the contract including any other lands or place which may 

be allotted by ASCL/ Agra Municipal Corporation or used for the purpose of contract. 

 

i) Part(s) thereof as the case may be and shall include all extra or additional, altered or 

substituted works as required for performance of the contract. 

 

j) The “Contract” shall mean The agreement entered into between the owner and the 

Contractor as recorded in the contract form signed by the parties include all attachment 

the notice of tender, the sealed quotation and the tender documents including the tender 

and acceptance thereof together with the documents referred to therein, and the accepted 

conditions with annexure mentioned therein including any special conditions, 

specifications, designs, drawings, priced schedule/bill of quantities and schedule of 

rates. All these documents taken together shall be deemed to form one contract and shall 

be complementary to one another. Contract is deed of contract together with all its 

accompaniment and those later incorporated in it by internal consent. 

 

k) The “Contractor” shall mean the individual or firm or company whether incorporated or 

not, undertaking the work and shall include legal representative of such an individual or 

persons comprising such firms or company as the case may be and permitted, assigns of 

such individual or firm or company. 
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l) The “Contract sum”/ “Contract price” shall mean the sum for which the tender is 

accepted. 

 

m) The “Contract time” means period specified in the tender document for entire execution 

of contracted works from the date of notification of award including monsoon period. 

 

n) A “Day” shall mean a day of 24 hours from midnight to midnight irrespective of the 

number of hours worked in that day. 

 

o) A “month” shall mean a calendar month. 

 

p) A “week” shall mean seven consecutive days without regard to the number of hours 

worked in any day in that week. 

 

q) “Excepted Risks” are risks due to riots (otherwise than among Contractor’s employees) 

and civil commotion (in so far as both these are un-insurable) was (whether declared or 

not), invasion, act of foreign enemies, hostilities, civil war, rebellion, revolution, 

insurrection, military or usurped power, any acts of God, such as earthquake, lightening 

and un-precedent floods over which the Contractor has no control. 

 

r) “Temporary works” shall mean all temporary works of every kind required in or about 

the execution completion or maintenance of the works. 

 

s) “Urgent works” shall mean any measures, which in the opinion of the Engineer, become 

necessary during the progress of the works to obviate any risk or accident or failure or 

which become necessary for security of the work or the persons working, there on. 

 

t) Where the context so requires, word importing the singular number only also include 

the plural number office-versa. 

 

u) Wherever there is mention of “Schedule of rates” or simply DSR or Schedule Rates in 

this tender it will be taken to mean as “The schedule of rate of Agra Municipal 

Corporation, Agra. 

 

2. PROGRAMME AND PROGRESS SCHEDULE 
 

The Contractor shall submit his own programme with the tender, in the form of Bar 

Chart, indicating critical activities and PERT programme including phase wise 

deployment of man and machinery, power, cash flow etc. in Envelope No. I. The program 

may be submitted in general Bar Chart format at the tender stage. Simultaneous with the 

execution of the Contract Agreement, the Contractor shall submit to the Engineer-in- 

charge his item-wise monthly programme. The programme shall also provide the 

information as to required approvals to methodology, drawing, samples, materials, 

equipments& their time of submissions to the Corporation. The adequate commissioning 

& trial run period shall be incorporated in the programme/ Bar Chart.
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The progress report shall be submitted by the Contractor vis-à-vis programme every 

month. The project team of the Contractor shall be so motivated to know the balance work 

at the end of each week & the rate required in the balance period to complete the work & 

therefore, shall endeavor to complete the task assigned for each week timely. In case, 

where the updated & revised schedule is required, the same shall be submitted to the 

owner for approval. 
 

The programme shall indicate and give details of physical and financial implication 

including men, materials and machinery requirements. In case the progress is less than the 

stipulated progress, Contractor shall increase the resources i.e. machinery and labour to 

achieve the targeted progress at no extra cost. 

 

3. INTENT AND INTERPRETATION OF CONTRACT DOCUMENTS 
 

The contract documents are complementary and what is called for by one is as binding as 

if called for by all. Any work that may be reasonably inferred from the drawings or 

specifications as being required to produce the intended result shall be provided by the 

Contractor whether or not it is specifically called for. 
 

The Contractor shall furnish and pay for all labour, supervision, materials, equipment, 

transportation, construction, equipment and machinery tools, appliances, water, fuel, 

power, energy, light, heat, utilities, telephone, storage, protections, safety provisions, and 

all other facilities, services and incidentals of any nature whatsoever necessary for the 

satisfactory and acceptable execution, testing, initial operation (two months) and 

completion of the work in accordance with the contract documents, ready for use and 

operation by the owner. The cost of all these arrangements shall be deemed to be included 

in the contract offer and no separate payment shall be admissible therefore. 

 

Interpretations 
 

Written clarifications or interpretations necessary for the proper execution or progress of 

the work, in the form of drawings or otherwise, will be issued with reasonable promptness 

by the Engineer and in accordance with any schedule agreed upon. Such clarifications or 

interpretations shall be consistent with or reasonably inferable from the intent of the 

contract documents and shall become a part thereof. Where, there is a discrepancy 

between the drawings and the specifications, the Contractor shall obtain the Engineer’s 

interpretation, which shall be binding on the Contractor. 

 

Drawings 
 

The contract drawings provided are for tendering purpose only. This tender document 

shall be used for reference and guidance only. Figured dimensions on drawings shall only 

be followed and detailed drawings shall govern over general drawings. The structural 

drawings for execution will be supplied by the Engineer-in-charge in duplicate 

progressively. The Contractor shall keep approved set of drawings at site of work and 

copies of the approved drawings shall be made available to ASCL Engineer or his 

representative for checking record etc. 
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Signed Drawings 
 

Signed drawings alone shall not be deemed to be in order for work unless it is entered in 

the agreement or schedule of drawings under proper attestation of the Contractor and the 

Engineer or unless it has been sent to the Contractor by the Engineer with a covering 

letter confirming that the drawing is an authority for work in the contract. 
 

Technical Words 
 

Work, materials or equipment described in works, which so applied, have a well-known 

trade or technical meaning shall be deemed to refer to such recognized meanings. 

 

4.3.3. Mistakes in Drawings 
 

The Contractor shall be responsible for any discrepancies, errors or omissions in the 

drawings and other particulars, supplied by him, whether such drawings and particulars 

have been approved by the Engineer or not, provided that such discrepancies, errors or 

omissions be not due to inaccurate information or particulars furnished in writing to the 

Contractor by the Engineer. 

 

4. LAND, CONDITIONS AND LAYOUT  
No land is available with the ASCL to be given to Contractor for his establishment. The 

Contractor has to make his own arrangements. The Contractor shall obtain consent from 

Agra Municipal Corporation/ Property owners make all arrangement and pay all costs for 

the land, areas of access and right of way without any liability to the ASCL. 

 

Sub-Surface Conditions 
 

The Contractor shall promptly notify the owner in writing of any surface or latent 

physical conditions at the site differing materially from those indicated in the contract 

documents or of any unusual nature differing materially from those ordinarily 

encountered and generally recognized as inherent in constructions of the character 

provided for in the contract documents. The Engineer will investigate those conditions 

and obtain such additional tests and surveys, as he may deem necessary. If the Engineer 

finds that the conditions differ significantly from those indicated in the contract 

documents or from those inherent in the construction, a variation order may be issued to 

incorporate the necessary revisions unless otherwise provided in the contract documents. 

Contractor shall satisfy himself about strata conditions before submission of detailed 

proposal and methodology of construction. 

 

Contractor's Verification 
 

The Contractor will establish at the work site temporary bench marks (TBM) as per 

requirement & as directed by Engineer-in-charge & connect it to a permanent B.M. 
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Available in the area with known value. The Contractor will then carry out necessary 

surveys & leveling, covering his work, in verification of the survey data on the working 

drawings furnished by the Engineer and he will be responsible for establishing the correct 

lines and levels and verification of the lines and level furnished on the working drawings. 

If any error has erupted in the work due to non-observance of this clause, the Contractor 

will be responsible for the error and bear the cost of corrective work. 

 

Site Office, Laboratory & Facility to Field Staff 
 

The Contractor shall provide a separate & independent main site office of Semi permanent 

type structure with attached toilet &bathroom arrangement for consultants &ASCL staff, 

as well as laboratory for material testing, along with furniture & electric fittings as 

required, during the contract duration at one of the location as directed by Engineer-in-

Charge. The space for the same shall be provided by ASCL. Contractor shall maintain the 

structure during construction period inclusive of payment of electric & telephone 

(Landline) bills, security & daily upkeep of the premises. The designs and drawings shall 

be approved by Engineer-in-Charge/Engineer. The area should be minimum 100Sqm for 

site office of ASCL etc. The list of furniture & gadgets for the main site office is listed 

below. In addition to the above facility Contractor shall provide equipment as mentioned 

below for conducting routine Quality Control tests at each ongoing work site. The list of 

equipment at the main site laboratory is provided below. The Contractor has to provide, 

maintain the facilities in good condition. The cost of providing & maintaining these 
facilities is incidental to work and deemed to have included in the offer given 
by the Contractor, failing which non-refundable penalty of Rs. 5000/- (Rupees 
Five Thousand only) per day will be imposed on Contractor. After completion 
Contractor should demolish site office and remove furniture, fittings &etc. as per 
direction of engineer. 

 

FACILITIES TO PROJECT MANAGEMENT CONSULTANTS AT SITE OFFICE 
 

S.No. (A) Providing & Maintaining Furnishing Items Unit Quantity 

1 Executive Table Nos 1 

2 Ex. Chair Nos 5 

3 Table- Nos 2 

4 Ordinary chair Nos 10 

5 Steel Almirah Nos 2 

6 Ceiling fans Nos 1 

7 Crockery set for Tea Set 1 

8 Water Purifier – Aqua Guard Unit 1 
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5. SECURITY DEPOSIT AND INDEMNITYBOND: 

Security Deposit 

The total Security Deposit shall be 5% (five percent) of contract sum i.e. tender amount. 
a) 2% Earnest Money Deposit will be converted to Security Deposit.  
b) 3% Security Deposit should be credited by contractor in the form of DD / FDR from 

Nationalized/ Scheduled Bank for ASCL registered contractors and DD/ FDR from 

Nationalized Bank only for non ASCL registered contractors, in the name of “Agra Smart 

City Ltd.” after issue of letter of acceptance.  
 

Loss or Damage Indemnity Bond 
 

The Contractor shall be responsible during the progress as well as during maintenance 

period for any liability imposed by law for any damage to the work or any part thereof or 

to any of the materials or other things used in performing the work or for injury to any 

person or persons or for any property damaged in or outside the work limit. The 

Contractor shall indemnify and hold the owner and the Engineer harmless against any and 

all liability, claims, loss or injury, including costs, expenses, and attorney’s fees incurred 

in the defense of same, arising from any allegation/ litigation, whether groundless or not, 

of damage or injury to any person or property resulting from the performance of the work 

or from any material used in the work or from any condition of the work or work site, or 

from any cause whatsoever during the progress, maintenance of the work & during defect 

liability period. 

 

6. SUPERVISION AND SUPERINTENDENCE 

 

Contractor's Supervision 
 

The Contractor shall supervise & direct the works efficiently & with his best skill & 

attention. He shall be solely responsible for means, methods, techniques, procedures 

&sequences of construction. The Contractor shall co-ordinate all parts of the work and 

shall be responsible to see that the finished work complies fully with the contract 

documents, & such instructions & variation orders as the Engineer may issue during the 

progress of the works. 

 

Project Manager & Resident/ Site Engineer  
The Contractor shall keep on the work at all times during its progress a competent Project 

Manager to the satisfaction of ASCL, who shall not be replaced without ten (10) days 

written notice to the Engineer except under extra-ordinary circumstances. The Project 

Manager shall be the Contractor's representative at the site and shall have authority to act 

on behalf of the Contractor. All communications, instructions and directions given to the 

agent shall be binding as if given to the Contractor by the Engineer not otherwise required 

to be in writing will be given or confirmed in writing upon request of the Contractor. 

Additionally, the Resident or Site Engineer shall be deployed fulltime for this project. The  

 

Resident Engineer shall be experienced and shall have executed similar type of work. 

Resident Engineer shall be B.E. and have experience of Civil Engineering work for 10 

years. The work shall not be allowed to commence without the deployment of Project 

Manager and the Site Resident Engineer by Contractor and approval of ASCL. 
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7. CARE AND USE OF SITE  
The Contractor shall not commence operations on land allotted for work except without 

prior approval of the Engineer. If these lands are not adequate the Contractor may have to 

make his own arrangements for additional lands required for his use. 
 

The Contractor shall not demolish, remove or alter any of the structures, trees or other 

facilities on the site without prior approval of the Engineer. All the area of Contractor's 

operations shall be cleared before returning the same to the Engineer. 

 

8. MANUFACTURER'S INSTRUCTIONS  
The Contractor shall compare the requirements of the various manufacturers‟ instructions 

with requirements of the contract documents, shall promptly notify to the Engineer in 

writing of any difference between such requirements and shall not proceed with any of 

the works affected by such difference until an interpretation or clarification is issued 

pursuant to article. The Contractor shall bear all costs for any error in the work resulting 

from his failure to the various requirements and notify the owner of any such difference. 

 

 

9. PROTECTION  
The Contractor shall note that traffic will be playing on adjoining slip roads during 

construction and special precautions are required to be taken. The Contractor shall take 

all precautions and furnish and maintain protection to prevent damage, injury or loss to 

other persons who may be affected thereby, all the works and all materials and equipment 

to be incorporated therein whether in storage on or off the site, under the care, custody or 

control of the Contractor or any of his sub-Contractors and other improvements and 

property at the site or where work is to be performed including building, trees and plants, 

pole lines, fences, guard rails, guide posts, culvert & project markers, sign structures, 

conduits, pipelines & improvements within or adjacent to streets, right-of-way, or 

easements, except those items required to be removed by the Contractor in the contract 

documents. The Contractors protection shall include all the safety precautions and other 

necessary forms of protection, and the notification of the owners of utilities and adjacent 

property. 
 

The Contractor shall protect adjoining site against structural, decorative and other 

damages that could be caused by the execution of works and make good at his cost any 

such damages that could be caused by the execution of works and make good at his cost 

any such damages within reasonable time. Contractor shall take necessary insurance 

policy to cover the risk of accident and loss to work, or any other persons or properties 

and indemnify the employer. 

 

 

10. WORKMEN 
 

The Contractor shall at all times enforce strict discipline and good order among his 

employees and shall not employ on the works any unfit person or anyone not skilled and 

experienced in the assigned task. The Contractor shall in respect of labour employed by 

him comply with or cause to be complied with the provisions of various labour law and 

rules and regulations as applicable to them in regard to all matters provided therein and 
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shall indemnify the owner in respect of all claims that may be made against the owner for 

non-compliance thereof by the Contractor. In the event of the Contractor committing a 

default or breach of any provisions of labour laws and rules and regulations, the 

Contractor shall without prejudice to any other liability under the acts pay the Employee a 

sum as decided by the Engineer-in-Charge. 

 

Work during Night or On Sundays and Holidays 
 

Unless otherwise provided, none of the permanent works shall be carried out during 

night, Sunday or authorized holidays without permission in writing. However, when work 

is unavoidable or necessary for the safety of life, priority of works, the Contractor shall 

take necessary permission immediately & advice the Engineer accordingly. 

 

Workmanship 
 

The quality of workmanship produced by skilled, knowledgeable and experienced 

workmen, machines and artisans shall be excellent. Particular attention shall be given to 

the strength, appearance and finish of exposed work. All concrete work shall be form 

finished. 

 

11. LAWS AND REGULATIONS: 
 
a. Governing Law  

The contract documents shall be governed by the laws and by-laws of India, the State of 

Uttar Pradesh and the local bodies in this region. 
 
b. Resolving the disputes: 

In case of disputes, between a Contractor and the field officers, regarding this tender, 

decision of the Chief Executive Officer, ASCL, shall be the final and binding. 

 
 
12. PERMITS, FEES, TAXES & ROYALTIES 

Unless otherwise provided in the contract documents, the Contractor shall secure and pay 

for all permits, Government fees and licenses necessary for the execution and completion 

of the works. The ASCL authorities will not take any responsibility of refund of such 

taxes/fees and in case of disputes between taxing authority and the Contractor, the ASCL 

and its officers shall be indemnified by the Contractor. Any violation, in the legal 

provisions of taxes, duties, permits and fees, carried out by the Contractor and detected 

subsequently shall be the sole responsibility of the Contractor and his legal heirs. 

 

13. INSPECTION 
 

i) The Contractor shall inform the Engineer in writing when any portion of the work is 

ready for inspection giving him sufficient notice to enable him to inspect the same 

without affecting the further progress of the work. The work shall not be considered to 

have been completed in accordance with the terms of the contract until the Engineer-in-

charge shall have certified in writing to that effect. No approval of materials or 

workmanship or approval of part of the work during the progress of execution shall bind 

the Engineer or in any way affect him even to reject the work which is alleged to be 

competed and to suspend the issue of his certificate of completion until such 

alternations and modifications or reconstruction have been affected at the cost of the 
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Contractor as shall enable him to certify that the work has been completed to his 

satisfaction. 
 

ii) The Contractor shall provide at his cost necessary ladders and such arrangement as to 

provide necessary facilities and assistance for proper inspection of all parts of the work 

at his own cost. 
 

iii) The Contractor after completion of work shall have to clean the site of all debris and 

remove all unused materials other than those supplied by the Department and all plant 

and machinery, equipment, tools etc. belonging to him without one month from the date 

of completion of the work, or otherwise the same shall be removed by the Department 

at his cost and Contractor shall not be entitled for payment of any compensation for the 

same. 

 

14. SAFETY PRECAUTIONS AND EMERGENCIES AND PROTECTION OF 

ENVIRONMENT 

 

Contractor’s Responsibility for Safety 
 

The Contractor shall be solely responsible notwithstanding any stipulations by owner or 

Engineer for initiating, maintaining and supervising all safety precautions and 

programmes, in connection with the work and shall comply with all laws, ordinance, code 

rules, regulations and lawful orders of any public authority having jurisdiction for the 

safety of persons or property or to protect them from damages, injury or loss during the 

entire contract period including non-working hours. 
 

On the occurrence of an accident arising out of the works which result in death or which 

is so serious as to be likely to result in death, the Contractor shall within one hour of such 

accident intimate in writing to the Engineer the facts stating clearly and with sufficient 

details the circumstances of such accidents and subsequent action taken by him. The 

matter should also to be reported to the local police station immediately. All other 

accidents on the works involving injuries to the persons or property other than that of the 

Contractor shall be promptly reported to the Engineer clearly and with sufficient details 

the facts of such accidents and the action taken by the Contractor. 
 

The Contractor shall submit the following within 15 days of receipt of Work Order 

and get approved from Engineer – in Charge. Failing to do so, a fine of Rs. 5000/-

(Rupees Five Thousand) per day shall be imposed on the Contractor. 
 

a) Traffic Safety Plan  
b) Labour Safety Plan  
c) Pedestrian Safety Plan.  
The Contractor shall, throughout the execution and completion of the works and the 

remedying of any defects therein: 
 
a) Have full regard for the safety of all persons entitled to be upon the site and keep the site 

(so far as the same is under his control) and the works (so far as the same are not 

completed or occupied by the Employer) in an orderly state appropriate to the avoidance 

of danger to such persons. 
 
b) Provide barricading for the work site as per the drawings and specifications provided in 

Engineer-in-charge. Provide and maintain at this own cost all lights, guards, fencing, 

warning signs and watching, when and where necessary or required by the Engineer or by 
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any duly constituted authority, for the protection of the works or for the safety and 

convenience of the public or others, and 
 
c) Take all reasonable steps to protect the environment on and off the site and to avoid 

damage or nuisance to persons or to property of the public or others resulting from 

pollution, noise or other causes arising as a consequence of his methods of operation. 
 
d)  If the contractor fails to provide adequate safety arrangement in the form of proper tin 

sheet barricading, traffic diversion boards, reflectors, blinkers at night etc, then he shall 

be imposed a fine of Rs. 500 per day increasing to Rs. 1000 per day after 1-week period 

until he provides adequate safety measure onsite. 

 

Scope of Cover 
 

The insurance shall be in the joint names of the Contractor and the Employee and shall 

cover; 

 

a) The Employer and the Contractor against all loss or damage from whatsoever cause 

arising, other than as provided in from the start of work at the Site until the date of issue 

of the relevant Taking-Over Certificate in respect of the Works or any Section or part 

thereof as the ease may be, and 
 
b) The Contractor for his liability During the Defects Liability Period for loss or damage 

arising from a cause occurring prior to the commencement of the Defects Liability 

Period, and 
 

For loss or damage occasioned by the Contractor in the course of any operations carried 

out by him for the purpose of complying with his obligations under this agreement and 

during defect liability period. 
 
c) Responsibility for amount not recovered 
 
d) Any amounts not insured or not recovered from the insures shall be borne by the 

Contractor in accordance with their responsibilities 

 

Exclusions 
 

There shall be no obligation for the insurance in to include loss or damage cause by 

(accepted risk) War, hostilities (whether was be declared or not), invasion, act of foreign 

enemies, Rebellion, revolution, insurrection, or military or usurped power, or civil war, 

Ionizing radiations, or contamination by radio-activity from any nuclear fuel, or from any 

nuclear waste from the combustion of nuclear fuel, radio-active toxic explosive or other 

hazardous properties of any explosive nuclear assembly or nuclear component thereof, or 

Pressure waves cause by aircraft or other aerial devices traveling at sonic or supersonic 

speeds. Damage to persons and properties 
 

The Contractor shall, indemnify the Employer against all losses and claims in respect of: 
 

a) Death or injury to any person, or 
 

b) Loss or damage any property (other than the works). 
 

Which may arise out of or in consequence of the execution and completion of the works 
 

& the remedying of nay defects therein & against shall claims, proceedings, damages, 

costs, charges & expenses whatsoever in respect thereof or in relation thereto, subject to 

the exceptions. 
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Third party insurance including employer’s property 
 

The Contractor shall, without limiting his or the Employer’s obligations and 

responsibility insure, in the joint names of the Contactor and the Employer, against 

liabilities for death of or injury to any person (other than the works) arising out of the 

performance of the Contract. 

 

Cross liability 
 

The insurance policy shall include a cross liability clause such that the insurance shall 

apply to the Contractor and to the Employer &ASCL as separately insured. 

 

Accident or injury to workman 
 

The employer shall not be liable for or in respect of any damages or compensation 

payable to any workman or other person in the employment of the Contractor or any Sub- 

Contractor, other than death or injury resulting from any act or default of the Employer, 

his agents or servants. The Contractor shall indemnify and keep indemnified the Employer 

against all such damages and compensation, other than those for which the Employer is 

liable as aforesaid, and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever is respect thereof or in relation thereto. 

 

Insurance against accident to workman 
 

The Contractor shall insure against such liabilities and shall continue such insurance 

during the whole of the time that any persons are employed by him on the works, 

provided that in respect of any persons employed by any Sub-Contractor, the Contractor’s  

obligations to insure as aforesaid under this sub-clause shall be satisfied if the Sub-

Contractor shall have insured against the liability in respect of such persons in such 

manner that the Employer & ASCL are indemnified under the policy, but the Contractor 

shall require such Sub-Contractor to produce to the Employer, when required, such policy 

of insurance and the receipt for the payment of the current premium. 

 

 

 

Evidence and Terms of Insurance 
 

The Contractor shall provide evidence to the Employer prior to the start of work at the 

Site that the insurances required under the Contract have been affected and shall, within 

84 days of the Commencement Date, provide the insurance policies to the Employer; the 

Contractor shall notify the Engineer of so doing. Such insurance policies shall be 

consistent with the general terms agreed prior to the issue of the Letter of Acceptance. 

The Contractor shall effect all insurances for which he is responsible with insures and in 

terms approved by the Employer. 

 

 

Adequacy of Insurance 
 

The Contractor shall notify the insurers of charges in the nature, extent or programme for 

the execution of the works and ensure the adequacy of the insurances at all times in 

accordance with the terms of the Contract and shall, when required, produce to the 
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Employer the insurance policies in force and the receipts for payment of the current 

premiums. 

 

Remedy on Contractor’s failure to insurance 
 

If the Contractor fails to effect and keep in force any of the insurance required under the 

Contract, or fails to provide the policies to the Employer within the period required then 

and in any such case the Employer may effect and keep in force any such insurances and 

pay any premium as may be necessary for that purpose due or to become due to the 

Contractor, or recover the same as a debt due from the Contractor. 

 

Compliance with policy conditions 
 

In the event that the Contractor fails to comply with conditions imposed by the insurance 

policies affected pursuant to the Contract shall indemnify the employer &ASCL all losses 

and claims arising from such failure. 

 

15. WARNINGS AND BARRICADES  
The Contractor shall provide and maintain G.I. sheet, barricades, headlights and danger 

signals illuminated from sunset to sunrise and all other necessary appliances to protect the 

work, life, property, the public, excavations, equipment and materials. Barricades shall be 

substantial construction and shall be painted in Golden Yellow paint such as to increase 

their visibility at night. For any accident arising out of the neglect of above instructions, 

the Contractor shall be bound to bear the expenses of defense of every suit, action or other 

legal proceedings, at law, that may be brought by any person for injury sustained owing to 

neglect of the above precautions & to pay all damages and costs which may be awarded in 

any such suit, action or proceedings to any such person or which may with the consent of 

the Contractor be paid in compromising any claim by any such person. 

 

16. ENGINEER'S STATUS DURING CONSTRUCTION AND AUTHORITY OF 

THE ENGINEER: 
 

The Engineer shall have the authority to enforce compliance with the contract documents. 

On all questions relating to quantities, the acceptability of materials, equipment, or works, 

the adequacy of the performance of the work and the interpretation of the drawings and 

specifications, the decision of the Engineer shall be final and binding and shall be 

precedent to any condition under the contract agreement unless otherwise provided in the 

contract documents. The Engineer shall have the authority to stop/suspend the work or 

any part thereof as may be necessary to ensure the proper execution of the work, 

disapprove or reject the works which is defective, to require the uncovering and 

inspection or testing of the works to require re-examination of the works, to issue 

interpretations and clarifications, to order changes or alterations in the works, and other 

authority as provided elsewhere in the contract documents. 
 

The Engineer shall not be liable for the results of any ruling, interpretation or decision 

rendered, or request, demand, instruction, or order issued by him in good faith. The 

Contractor shall promptly comply with requests, demands, instructions and order from 

the Engineer. The whole of the works shall be under the directions of the Engineer, whose 

decision shall be final, conclusive & binding on all parties to the contract, on all questions 
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relating to the construction & meaning of plans, working drawings, sections & 

specifications connected with the work. The Engineer shall have the power & authority 

from time to time & at all times make and issue such further instructions and directions as 

may appear to him necessary or proper for the guidance of the Contractor and the good 

and sufficient execution of the works according to the terms of specifications and the 

Contractor shall receive, execute, obey and be bound by the same according to the true 

intent and meaning thereof; fully and effectually. Engineer may order any of the works 

contemplated thereby to be omitted, with or without the substitution of any other works in 

lieu thereof, or may order any works or any portion of works executed or partially 

executed, to be removed, changed or altered and if needful, may order that other works 

shall be substituted instead thereof and the difference of expenses occasioned by any such 

diminution or alteration so ordered and directed shall be deducted from or added to the 

amount of this contract. 
 

In case the progress of the Contractor is found to be less than the programme given by 

him at any point of time and if the Engineer is convinced that the balance work cannot be 

executed within the balance period of time by the Contractor, a notice of 30 days will be 

issued to improve the progress. In case there is no improvement a further notice of seven 

days will be given and thereafter a part or whole of the work will be withdrawn from the 

Contractor and will be got done at the risk and cost of the Contractor. The right of 

Engineer in this respect shall be unquestionable. On expiry of the seven days’ notice, as 

above, the Contractor shall remove his materials, men, equipment’s, plant and 

management from the site, within seven days so that the new agency can take over 

immediately. Failing to this, the Corporation will remove the aforesaid things at the risk 

and cost of the Contractor. 

 

 

17. DUTIES OF ENGINEER'S REPRESENTATIVE  
The duties of the representative of the Engineer are to check, inspect and supervise the 

work and to get testing of any materials to be used or workmanship employed in 

connection with the works. He shall furnish the drawings and information to the 

Contractor, approve the Contractor's drawings recommend and approve the certificates 

and taking over certificates after thorough checking and inspection and recommend extra 

work required and extension of time. 
 

Approval for or acceptance of any work or material or failure to disapprove any work or 

material by the representative of the Engineer shall not prejudice the power of the 

Engineer thereafter to disapprove such work or material and to order removal or 

modification thereof. If the Contractor shall be dissatisfied with any decision of the 

representative of the Engineer, he shall be entitled to refer the matter to the Engineer, who 

shall thereupon confirm, reverse or vary such decision. 

18. DEFECTS AND RECTIFICATION &MAINTENANCE 

DEFECTS AND RECTIFICATION 
 

For period specified as the “Defect Liability Period” for the work from the date of 

issuance of the completion certificate in accordance with para "Final Inspection and 

Acceptance "Contractor shall remain liable for any of the works or parts thereof or 
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equipment and fittings supplied which in the opinion of the Engineer fail to comply with 

the requirements of the contract or are in any way unsatisfactory or defective. 
 

To the extent that the works and each part thereof shall at or as soon as practicable after 

the expiry of the above period be taken over by the Engineer in the condition required by 

the contract to the satisfaction of the Engineer. The Contractor shall finish the work (if 

any) outstanding at the date of completion as soon as may be practicable after such date 

and shall execute all such work of repair, amendment, reconstruction, rectification and 

making good of defects imperfections, shrinkages or other faults as may during the period 

of maintenance or after its expiry be required of the Contractor in writing by the Engineer 

as a result of an inspection made by or on behalf of the Engineer prior to the expiry of the 

period. All such work shall be carried out by the Contractor at his own expenses if the 

necessity thereof shall in the opinion of the Engineer be due to the use of materials or to 

the neglect or failure on the part of the Contractor to comply with any obligation 

expressed or implied on the Contractor's part under the contract. If the Contractor fails to 

do any such work as entitled to carry out such work in which the Contractor should have 

carried out at the Contractor's own cost, the Engineer shall be entitled to recover from the 

Contractor the cost thereof or may deduct the same from the moneys that become due to 

the Contractor. Notwithstanding the aforesaid, if the Contractor remains in default, one 

calendar month after the Engineer has given written instructions in writing, the Security 

Deposit shall become payable to the ASCL who will deduct the cost plus overhead 

expenses of such works as have been necessary to rectify the Contractor's default and the 

balance, if any, shall be disbursed. The Contractor shall submit the operation and 

maintenance manual for the fruitful operation of the works. The Contractor will have a 

liberty to visit the operating works during the defect liability period and satisfy himself 

about the on-going operations in case he do not visit & a defect is observed then the 

Engineer's opinion shall be final & binding as to the application of defect liability. 

 

 
 

During the operation and maintenance period 60 months contractor shall provide a 

supervisor level staff for attending to all the O&M activities during the O&M Period. 
 

The monthly report on the Operation and Maintenance shall be submitted to the Engineer 

and Security deposit (Bank Guarantee) for O&M as per the BOQ shall be released to the 

contractor based on the work carried out by him and assessment by the Engineer in 

charge. 

Scope of Work in Operation and Maintenance Period  

           

           For R O Plant: 

           The AMC is for preventive as well as for break down maintenance and includes repair and                                  

replacement of the following parts free of charge during the AMC Period:- 

 

Sr. No Particulars Replacement schedule 

i. All kinds of Filters Once in year 

ii. Pre-filter candle Once in year 

iii. Compressor Once in 02 year 

iv. Thermostat Once in 02 year 

v. Transformer Replaced whenever required. 
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vi. Relay Replaced whenever required. 

vii. Carbon Replaced whenever required. 

viii. Worn out parts Replaced whenever required. 

Ix. 

 

All kind of pump 

 

Once in 02 year 

x. All kind of plumbing items. 

 

Once in 05 year 

xi. All kind of tanks Once in 05 year 

xii. U.V.System Once in 03 year 

 

At least one replacement in a year for all Filters should be necessary.  

f) It may be ensured that rates for parts of authorized brand only should be quoted and supplied 

for repair and AMC accordingly. In case if it is found at a later stage that sub- standard /inferior 

quality items supplied, necessary action will be taken against such supplier, including forfeiture of 

their Performance Security and debarring them for quoting future tenders.  

g) If the renderer fails to undertake the job satisfactorily at any period of time or withdraws his 

services permanently for more than three consecutive weeks. 

       The complaint is to be attended within 72 hrs, failing which following penalty shall be levied: 

i) Attending to complaint between 72 hours-96 hours of intimation- Rs. 500/- 

ii) Attending to complaint between 4 days to 7 days of intimation- Rs. 1000/ - 

iii)  Attending to complaint beyond 7 days - Rs. 2000/- 

For 6 Mtr Street Pole with light LED: LED Diodes, Drivers, Dia-cast Aluminum Housing 

has to be replaced if is not working. Routine Maintenance means cleaning as per 

serviceability level. The life of street light is 10 years.  

Contractor shall rectify the faults within the time period specified below: 

Description of fault Time period for rectification 

of fault 

Recovery per hour of default 

exceeding prescribed time 

period 

Any kind of Electrical fittings 

etc.defective 

Within 4 hours @100/-per hour per fitting 

Wiring defective /cable fault Within 4 hours @100/-per hour per circuit 

Entire system defective 

/down 

Within 4 hours @500/-per day 

 

Pota Cabin: Cleaning of poly carbonate sheets and pre-coated Galvalum sheet Roofing, 12 

mm thick Walls cladding using Exterior grade solid acrylic surface. If the Shed and colour 

to be fade contractor has to replace at his own cost. The life of pota cabin is 10 years.   

 

 

19. RIGHT TO WITH HOLD  
The Engineer may refuse to approve any payment, or because of subsequently discovered 

evidence or the results of subsequent inspections or tests, nullify any such payment 

previously approved and paid to such extent as may be necessary in the opinion of the 

Engineer to protect him from loss because (a). The work is defective, 

(b) Third party claims have been filed or there is reasonable evidence indicating probable 

filing of such claims, (c) of the Contractor's failure to make payment properly to sub-

Contractors or for labor, materials or equipment, (d) of damage to another Contractor, or 
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to the property of other caused by the Contractor, (e) of reasonable doubt that the work 

cannot be completed for the unpaid balance of the contract price, (f) of reasonable 

indication that the work will not be completed within the contract time, (g) of the 

Contractor's neglect or unsatisfactory prosecution of the work including failure to clean 

up. Once the reasons that enable or require the Engineer to withhold such payments are 

removed, payment will be made for amounts withheld because of them to the extent the 

Contractor is entitled to. 

 

20. FINAL INSPECTION AND ACCEPTANCE  
Upon written notice from the Contractor, that the entire work required by the contract 

documents is complete and that all submittals required by him are made, and after the 

Contractor has delivered the bonds, certificates of inspection, guarantees, warranties, 

releases and other documents, as required by the contract documents or by law, the 

Engineer will make a final inspection, and he will notify the Contractor in writing of any 

particulars in which this inspection reveals that the work is defective, and will also notify 

the Contractor in writing of any deficiencies in the submittals and the document required 

from him. 
 

The Contractor shall promptly make such corrections as are necessary to remedy all 

defects or deficiencies. After the Contractor has completed any such corrections to the 

satisfaction of the owner, the Engineer will issue a written completion certificate of the 

work and file any notice and completion required by law or otherwise. 

 

21. CONTINUING OBLIGATION OF THE CONTRACTOR 
 

The Contractor's obligation to perform and complete the work in accordance with the 

contract documents is and shall be absolute. Neither the observation during construction 

and final inspection of the work by the Engineer, nor any payment to the Contractor 

under the Contract documents, nor any use or occupancy of the work or any part thereof 

by the Engineer, nor any act of acceptance of the defective work by the Engineer shall 

constitute acceptance of work not in accordance with the contract documents. 

 

22. INCOME TAX AND WORK CONTRACT TAX 
 

Income Tax and Work Contract Tax as applicable on gross value of each running account 

bill shall be deducted towards income tax and Work Contract Tax and a certificate to that 

extent shall be issued by ASCL. 

 

23. FORCE MAJEURE  
Neither party shall be liable to the other for any loss or damage occasioned by or arising 

out of the acts of God and in particular unprecedented floods, volcanic eruptions, 

earthquake or other conclusion of nature and other acts such as, but not restricted to, 

invasion, act of foreign countries, hostilities or warlike operations before or after 

declaration of war, rebellion, military or unsurpassed power which prevent performance 

of the contract and which could not have been foreseen or avoided by a prudent person, 

such as Earthquake of magnitude more than for which the structures are designed. 
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24. WRITTEN NOTICE  
Written notice shall be deemed to have been duly served or delivered in person to the 

individual or member of the firm or to an officer of the corporation for whom it was 

intended, or if delivered at or sent by registered or certified mail to the last business 

address known to him who gives the notice. The notice on the Fax Message/E-Mail shall 

be deemed to have been duly served. The address given in the Contractor's tender on 

which all notices, letters & other communications to the Contractor shall be mailed or 

delivered, except that said address may be changed by the Contractor by notifying the 

owner in writing. This shall not preclude the service of any notice, letter or other 

communication upon the Contractor personally. 

 

25. USE OF COMPLETED PORTIONS  
The owner shall have the right, upon written notice to the Contractor, to take possession 

or occupancy of, & use any completed or partially completed portions of the work, 

notwithstanding that the time for completing the entire work or such portions may not 

have expired but such taking possession or occupancy and use shall not deemed to waive 

of any requirement of the contract documents or a waiver or acceptance of any work not 

completed in accordance with the contract documents. 

 

26. CLEANING UP  
The Contractor shall at all times during the work keep the site and premises, adjoining 

property and public property free from accumulations of waste materials, rubbish, and 

other debris resulting from the works, and at the completion of the work shall remove all 

waste materials, rubbish and debris from and about the site and premises as well as all 

tools, construction equipment and machinery and surplus materials, and shall leave the 

site and premises, clean, tidy and ready for occupancy by the owner. No waste material 

shall be buried or disposed of on the owner's property unless so approved in writing by 

the Engineer-in-Charge. Before the Contractor applies for final inspection and acceptance 

of the work, all items of work shall be complete, ready to operate, and in a clean 

condition as determined by the Engineer. 

27. OWNER'S RIGHT TO CLEANUP  
If the Contractor fails to satisfactorily clean up or if a dispute arises between the 

Contractors or in several Contractors as to their responsibility for cleaning up, the 

Engineer may get the same cleaned up and charge the cost thereof to the Contractor for 

his failure, as the Engineer shall determine to be just. 

 

28. LABOUR RULES  
The Contractor will have to produce to the satisfaction of the accepting authority a valid 

and current license issued in his favor under the provision of Contract Labor (Regulation 

and Abolition) Act 1970, before starting the work, otherwise the Contractor shall have to 

face the further consequences. 
 

The Contractor shall have to comply with the Apprentices Act 1961, and the rules and 

orders issued there under from time to time. If he fails to do so, his failure will be breach 

of contract and the Chief Executive Officer, ASCL may in his discretion, cancel the 
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contract, the Contractor shall also be liable, for any pecuniary liability arising on account 

of any violation of the provisions of this act, by him. 

 

29. STATUTORY INCREASE IN DUTIES, TAXES ETC  
All the taxes and duties levied by the State and Central Govt. and by Local Bodies at the 

prevailing rates applicable on the date of receipt of tender shall be fully borne by the 

Contractor and shall not be reimbursed to him on any account. 
 

Further ASCL shall not honor any claim arising out of any increase in any of the 

prevailing statutory duties, taxes, levies, etc. as the same are inter-alia covered under the 

Price Variation Clause. At the time of quoting/bidding Contractor should bear the above 

fact in mind. 

 

30. IMPORT LICENSE AND PROCUREMENT OF IMPORTED MATERIALS  
The Contractor shall quote for the indigenous equipment only, as far as possible for the 

work contracted. Foreign exchanges and import licenses, if any, required shall have to be 

arranged by the Contractor himself, independently. Delay in getting any material, will not 

be entertained for extension of time limit or the risk of foreign exchange variation will be 

covered by the Corporation. 

 

31. MACHINERY REQUIRED  
All machinery required for erection / execution purposes shall be arranged by the 

Contractor. Employer/PMC will not take any responsibility for providing such machinery 

even on rental basis. Execution of any item will be allowed only after the required 

machinery as directed by the Engineer–in–charge is made available in working condition. 

 

 

32. DISCREPANCIES AND OMISSIONS 
 

The tender drawings and specifications shall be considered as complimentary and 

explanatory, of each other and together shall form the technical requirements and 

stipulations of tender documents. Detailed drawings shall have preference over small-

scale drawings. Similarly, detailed specifications shall have preference over general  

Specifications. Should any discrepancy arise as to the meaning, intent or interpretation of 

any specification or drawing the decision of the Engineer- in-charge shall be final and 

binding on the Contractor. 

 

33. PRICE VARIATION  
Price variation is payable /recoverable as per terms and conditions of the price variation. 

 

34. NO INTEREST ON DUES  
No interest shall be payable by the Corporation on amounts, due to contractors pending 

final settlement of claim. Further, no interest shall be payable by ASCL on any delayed 

amount / payment. No interest shall be payable on security deposit or withheld amount. 

 

35. EXTRA ITEMS OF WORK THAT MAY CROP-UP DURING EXECUTION OF 

WORK 
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(i) For any work other than given which is found necessary to be executed in the 

course of work, such items shall be executed by the contractor as per the 

following: 
 

a) If tender rate is above, rate will be at par as per Current DSR of and PWD 

SOR 

b) If tender rate is below, rate will be as per tender quoted rate on Current 

DSR and PWD SOR 

c) In case the rate for item is not available in the PMC or PWD SOR then 

the rate analysis shall be done and got approved from appropriate authority of 

ASCL.  
(ii) Escalation on extra item of work is not payable. 

 

36. ARBITRATION  
There is no provision for arbitration. The disputes between Contractor and ASCL will be 

dealt with as per provisions of contract. In case of dispute the decision given by the Chief 

Executive Officer, ASCL will be final and binding on the Contractor. However, if the 

Contractor lodges the case in court of law, the ASCL has full power to withdraw the work 

and allot the same to other agency at the risk and cost of the Contractor. In this case no 

claim will be entertained. . “The place of arbitration will be Agra, Uttar Pradesh.” 

 
 

There may be hindrances in execution of construction work in few stretches related to the 

land acquisition, utilities relocation etc. The Contractor has to consider hindrance prone 

stretches as a last priority in his working construction programme and accordingly plan 

the completion of work. 
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FORM B-1 

 

PERCENTAGE RATE TENDER AND CONTRACT OF WORK 

GENERAL RULES AND DIRECTIONS FOR THE GUIDANCE OF 

CONTRACTORS 

 

1. All works proposed to be executed by contract shall be notified in the form of invitation to 

tender pasted on a board hung up in the office of the Project Engineer and signed by the 

Project Engineer.  
This form will state the work to be carried out as well as the date for submitting and opening 

tenders, and the time allowed for carrying out the work, also the amount of earnest money to 

be deposited with the tender, and the amount of the security deposit to be deposited by the 

successful tenderer and the percentage, if any, to be deducted from the bills. It will also state 

whether a refund of quarry fees, royalties, dues and ground rents will be granted. Copies of 

the specifications, designs and drawings, estimated rates, scheduled rates and any other 

documents required in connection with the work shall be signed by the Project Engineer for 

the purpose of identification and shall also be open for inspection by the contractors at the 

office of the Project Engineer during office hours. 
 

Where the works are proposed to be executed according to the specifications recommended 
by a Contractor and approved by a competent authority on behalf of the Corporation, such 

specifications with designs and drawings shall form part of the accepted tender. 
 
2. In the event of the tender being submitted by a firm, it must be signed by each partner 

thereof, and in the event of absence of any partner, it shall be signed on his behalf by a 

person holding a Power of Attorney authorizing him to do so.  
(i) The contractor shall pay along with the tender sum of Rs. Thirty Lacs only as and by 

way of earnest money. The contractor may pay the said amount by forwarding along 

with the tender Term Deposit receipt for 120 Days of any Nationalized or Scheduled 

bank for the like amount in favor of the “The Chief Executive Officer, ASCL”. The said 

amount of earnest money shall not carry any interest whatsoever. 
 

In the event if his tender being accepted, subject to provision of sub-clause (iii) below, 

the said amount of earnest money should be appropriated towards the amount of 
security deposit payable by him under conditions of General conditions of Contract. 

 
(ii) If, after submitting the tender, the contractor withdraws his offer, or modifies the same, 

or if after the acceptance of his tender the contractor fails or neglects to furnish the 

balance of security deposit without prejudice to any other rights and powers of the 

Corporation, hereunder, or in law, Corporation shall be entitled to forfeit the full 

amount of the earnest money deposited by him.  
(iii) In the event of his tender not being accepted, the amount of earnest money deposited by 

the contractor, shall unless it is prior thereto forfeited under the provisions of Sub-
clause (iii) above, be refunded to him on his passing receipt therefore. 

 

3. Receipts for payments made on any account of work, when executed by a firm, should also 

be signed by all the partners except where the Contractors are described in their tender as 

firm, in which case the receipt shall be signed in the name of the firm by one of the 

partners,or by some other person having authority to give effectual receipts for the firm. 

 

4. Any person who submits the tender shall fill up usual printed form stating at what percentage 

above or below the rates specified in Schedule (Memorandum showing items of work to be  
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carried out) he is willing to undertake the work. Only one rate or such percentage on all the 

Estimated rates/ Schedule rates shall be named. Tenders, which proposed any alteration in the 

works specified in the same form of invitation of tender, or in the time allowed for carrying 

out the work, or which contain any other conditions, of any sort will be liable to rejection. No 

printed forms of tender shall include a tender for more than one work, but if the Contractor 

who wish to tender for two or more works, they shall submit a separate tender for each. 

Tender shall have the name and number of the work to which they refer, written outside the 

envelope. 

 

5. The Project Engineer or his duly authorized assistant shall open tenders in the presence of 

Contractors who have submitted tenders or their representatives who may be present at the 

time, and he will enter the amounts of the several tenders in a comparative statement in a 

suitable form. In the event of a tender being accepted, the Contractor shall for the purpose of 

identification, sign copies of the specifications and other documents mentioned in the rule 1. 

In the event of the tender being rejected, the Project Engineer shall authorize the P.M.C. 

Officer concerned to refund the amount of the earnest money deposited, to the Contractor 

marking the tender, on his giving a receipt for the return of the money. 

 

6. The officer competent to dispose of the tenders shall have the right of rejecting all or any of 
the Tenders. 

 

7. No receipt for any payment alleged to have been made be a Contractor in regard to any 
matter relating to this tender or the contract shall be valid and binding on Corporation unless 

it is signed by the Project Engineer or other appropriate officer of ASCL. 

 

8. The Memorandum of work to be tendered for and the schedule of materials to be supplied by 

the Corporation and their rates shall be filled in by any completed by the office of the Project 

Engineer before the tender form is issued. If a form issued to an intending tenderer has not 

been so filled and completed, he shall request the said office to have this done before he 

completes and delivers his tender. 

 

9. All work shall be measured net by standard measure and according to the rules and customs 

of the Public Works Department and without reference to any local custom. Under no 

circumstances shall any contractor be entitled to claim enhanced rates for items in this 

contract. 

 

10. Every registered contractor should produce along with his tender certificate of registration as 

approved contractor in the appropriate class and renewal of such registration with date of 
expiry. 

 

11. The measurements of work will be taken according to the usual methods in use in the Public 
Works Department and no proposals to adopt alternative methods will be accepted.  
The Project Engineer’s decision as to what is the usual method in use in Public Works 

Department wills be final. 

 

12. The tendering Contractor shall furnish a declaration along with the tender showing all works 

for which he has already entered into contract and the value of the work that remains to be 

executed in each case on the date of submitting the tender. 
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13. Every tenderer shall furnish along with the tender, information regarding the Income tax 

circle in which he is assessed to Income Tax, the reference to the number of the assessment 
and the assessment year, and a valid Income Tax Clearance Certificate. 

 

14. The Contractors shall also give a list of machinery in their possession and which they 
proposed to use on the work. 

 

15. Successful tenderer will have to produce to the satisfaction of accepting authority a valid and 

current license issued in his favor under the provision of Contract Labor (Regulation and 

Abolition Act 1973) before starting work, failing which acceptance of the tender will be 

liable for withdrawal and earnest money will be forfeited to Corporation. 

 

16. The contractor shall comply with the provision of the Apprentices Act 1961 and the rules 

and orders issued there under from time to time. If he fails to do so, his failure will be breach 

of the contract and the Chief Executive Officer, ASCL, may in his discretion cancel the 

contract. The contractor shall also be liable for pecuniary liability arising on account of any 

violation by him of the provisions of the Act. 
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TENDER FOR WORKS 

 

I/We hereby tender for the execution, for ASCL (here-in before and hereinafter referred to as 

Corporation) of the work in such memorandum at percent below/above the estimated rates entered 

in Schedule (Memorandum showing items of work to be carried out) and in accordance in all 

respects with the specifications, designs, drawings, and instructions in writing referred to in rule 1 

hereof and in Clause 12 of the annexed conditions of contract and agree that when materials for 

the work are provided by the corporation, such materials and the rates to be paid for them shall be 

as provided. 
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MEMORANDUM 

 

1. (a)  General Description: Separately attached (a) If several sub-works are 

included they should be detailed as a separate list. 

(b)  Tender Cost    Rs.3,08,10,840.00/- 

(c)  Earnest Money   Rs. 6, 16,500.00/- 

(d) Security Deposit 
 

(i) Cash (not less than the amount of earnest 

money) 

(2%) 

 
(ii) 3% Security Deposit  (3%) 

  
 TOTAL SECURITY DEPOSIT: Rs. (5%)  
  
  

I/We agree that the other offer shall remain open for acceptance for a minimum period of 120 

days from the date fixed for opening the same thereafter until it is withdrawn by me/us by notice 

in writing duly addressed to the authority opening the tenders and sent by registered post or 

otherwise delivered at the office of such authority. Term Deposit Receipt No.  
and date in respect of the sum of Rupees in  
words (Rupees) only representing the earnest money is herewith forwarded. The amount of 

earnest money shall not bear interest and shall be liable to be forfeited to the Corporation should 

I/We fail to (i) abide by the stipulation to keep the offer open for the period mentioned above of 

(ii) sign and complete the contract documents as required by the Engineer and furnish the 

security deposit as specified in item (d) of the Memorandum contained in paragraph (i) above 

within the time limit laid down in clause (1) of the annexed General Conditions of the Contract. 
 

 

The amount of earnest money maybe adjusted towards the security deposit or refunded to me/ us if 

so desired by me/us in writing, unless the same or any part thereof has been forfeited as aforesaid. 
 

 

2. Should this tender be accepted I/We hereby agree to abide by and fulfill all the terms and 

provisions of the conditions of contract annexed hereto so far as applicable and in default thereof 

and pay to Corporation, the sum of money mentioned in the said conditions. 
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Amount to be specified in words and figures 
 

The earnest money (a) the full value of which is to be absolutely forfeited to Corporation if I/We 

should not deposit the full amount of security deposit in specified format in the above 

memorandum, in accordance with clause 1(A) of the said conditions, otherwise the said sum of 

Rs. ………………………………shall be refunded. 
 

   Signature of the Contractor before submission  
of the Tender. 

 

Address: 
 
 
 

 

Signature of the Witness to  
Contractor‟s Signature. 

 

Address: (Occupation): 
 

The above tender is hereby accepted by me for and on behalf of the ASCL. 
 
 
 
 

Dated day of 2018  
 
 

 

Chief Executive Officer  
(ASCL) 
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 CONDITIONS OF CONTRACT 

Security Deposit 

Clause   1:The person  / persons whose   tender   may  be accepted(hereinafter  

called  the  Contractor,  which  expression  shall unless  excluded  by  or  repugnant  

to  the  context  include  his  heirs, executors, administrators and assigns) shall (A) 

within 10 days (which may be extended by the Chief Executive Officer, ASCL 

concerned up to 15 days, if the Chief Executive Officer ASCL thinks fit to do so) of 

the receipt by him of the notification of the acceptance of his tender deposit with 

the Chief Executive Officer ASCL in F.D.R. (if deposited for more than 12 months 

of sum as will amount to 5 percent of all moneys so payable such deductions to be 

held by ASCL by way of security Deposit). Provided always that in the event of the 

Contractor depositing a lump sum by way of security deposit as contemplated at 

(A) above then and in such case if the sum so deposited shall not amount to 5 

percent of the total estimated cost of the work, it shall be lawful, for ASCL at the 

time of making any payment to the Contractor for work done under the contract C 

to  Y make up the full amount of 5 percent by deducting a sufficient sum from 

every such payment as last aforesaid until the full amount of the security deposit is 

made up. All compensation or other sums of money payable by the Contractor to 

ASCL under the terms of his contract may be deducted from, or paid by the sale of 

sufficient part of the security deposit or from the interest arising  there  from,  or  

from  any  sums  which  may  be  due  or  may become due by Corporation to the 

contractor under any other contract or transaction of any nature on any account 

whatsoever and in the event of his Security Deposit being reduced by a reason of 

ten days thereafter, make good in cash or F.D.R. pledged to Chief Executive 

Officer ASCL as aforesaid any sum or sums which may have been deducted from 

or raised by sale of his security deposit or any part thereof. The security deposit 

referred to when paid in cash, at the cost of the depositor, be converted and interest-

bearing securities provided that the depositor has expressly desired this in writing. 

If the amount of the security deposit to be paid in a lump sum within the period 

specified at (A) above is not paid the tender/ contract already accepted shall be 

considered as cancelled any legal steps taken against the contract for recover of 

amounts, the amount of the security deposit lodged by a contractor shall be 

refunded after a date up to which the contract has agreed to maintain the work in 

good order is over. In the event of the contractor failing or neglecting to complete 

rectification work within the period up to which the contractor has agreed to 

maintain the work in good order, then, subject to provisions of clause 17 and 20 

hereof the amount of security deposit retained by ASCL shall be forfeited without 

any notice. 

Compensation for 

delay 

Clause-2: The time allowed to carry out the work as entered in the tender shall be 

strictly observed by the contractor and shall be reckoned from the date on which the 

order to commence work is given to the Contractor. The work shall through the 

stipulated period of the contract be proceeded with, all due diligence (time being 

deemed to be of the essence of the contract on the part of the Contractor) and the 

Contractor shall pay as compensation and amount equal to one percent or such 

smaller amount as the Chief Executive Officer ASCL(whose decision in writing 

shall be final) may decide of the amount of estimated cost of the whole work as 

shown by the tenderer of everyday the work remains un commenced or unfinished 

after the proper dates. 

And further to ensure good progress during execution of the work, the contractor 

shall be bound, in all cases in which the time allowed for any work exceeds one 

month to complete. 
 

¼ of the working 1/3 of the time 
 

¼ of the working ½ of the time 
 

¼ ¾ of the working  

 



 
 

50 | P a g e  
 

¼ ¾ of the time 

 

 and full work should be completed in (03 Calendar months) 
 

NOTE: The quantity of the work to be done within a particular time to be specified 

above shall be fixed and inserted in the blank space kept for the purpose of the officer 

competent to accept the contracts after taking into consideration the circumstances of 

each case and abide by the program of detailed progress laid down by the Project 

Engineer. In the event of the Contractor failing to comply with these conditions he 

shall be liable to pay as compensation, an amount an equal to one percent or such 

smaller amounts as the Chief Executive Officer ASCL(whose decision in shall be 

final) may decide of the said estimated cost of the whole work for everyday that the 

due quantity of work remains incomplete provided always that the total amount of 

compensation to be paid under the provisions of this clause shall not exceed 10 

percent of the estimated cost of the work as shown in the tender. Chief Executive 

Officer, ASCL, should be the final authority in the respect. 

 

Action when whole of 

security Deposit is 

forfeited 

Clause–3 :In any case in which under any clause of this contract the Contractor shall 

have rendered himself liable to pay compensation amounting to the whole of his 

security deposit whether paid in one sum or deducted by the installments or in the 

case of abandonment of the work owing to serious illness or death of the Contractor 

or any other cause the Project Engineer, on behalf of the Corporation, shall have the 

power to adopt any of the following courses, as he may deem best suited to the 

interest of the Corporation. 
 

(a) To rescind the contract (for which rescission notice in writing to the Contractor 

under the hand of Project Engineer shall be conclusive evidence) and in that 

case the security deposit of the Contractor shall stand forfeited and be 

absolutely at the disposal of the Corporation. 

(b) To carry out the work or any part of the work departmentally debiting the 

Contractor with the cost of the work, expenditure incurred on the tools and 

plant, and charges on additional supervisory staff including the cost of the 

work–charged establishment employed for getting the un-executed part of the 

work completed and crediting him with the value of the work done 

departmentally in all respect in the same manner and at the same rates as if it 

had been carried out by the Contractor under terms of his contract. The 

certificate of the Project Engineer as to the costs and other allied expense so 

incurred and as to the value of the work so done departmentally shall be final 

and conclusive against the Contractor 

(c) i) To order that the work of the Contractor be measured up and to take such 

part thereof as shall be un-executed out of his hands, and to give it to another 

Contractor to complete, in which case all expenses incurred on advertisement 

for fixing a new contracting agency ,additional supervisory staff including the 

cost of the work charged establishment and the cost of the work executed by 

the new Contractor agency will be debited to the Contractor and the value of 

the work done or executed through the new Contractor in all respects and in the 

same manner and at the same rates as if it had been carried out by the 

Contractor under the terms of his contract. The certificate of the Project 

Engineer as to the costs and other allied expense so incurred and as to the value 

of the work so done departmentally shall be final and conclusive against the 

contractor. 

ii)In case the contract shall be rescinded under clause (a) above the Contractor 

shall not be entitled to recover or be paid, any sum for any work thereof 

actually performed by him under this contract unless and until the Project 

Engineer shall have certified in writing the performance of the such work and 

the amount payable to him in respect thereof and he shall only be entitled to be 
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paid the amount so certified. In the event of either of courses referred to clause 

(b) or (c) being adopted and the cost of the work executed departmentally or 

through new contractor and other allied expense exceeding the value of such 

work credited to the Contractor the amount of excess shall be deducted from 

any money due to the Contractor, by Corporation under the contractor or 

otherwise howsoever or from his security deposit or the sale proceeds thereof 

provided; however that Contractor shall have no claim against Corporation 

even if the certified value of the work done departmentally or through a new 

Contractor exceeds the certified cost of such work and allied expenses, 

provided always that whichever of the three courses mentioned in clause (a), 

(b) or (c) is adopted by the Chief Executive Officer ASCL, the Contractor shall 

have no claim to compensation for any loss sustained by him by reason of his 

having purchased or procured any materials, or entered into any engagements, 

or made any advance on account of or with a view to the execution of the work 

or the performance of the contract 

Action when the 

progress of any 

particular portion of 

the work is 

unsatisfactory 

Clause – 4: If the progress of any particular portion of the work is unsatisfactory, the 

Chief Executive Officer ASCL shall notwithstanding that the general progress of the 

work is in accordance with the conditions mentioned in clause 2 be entitled to take 

action under clause 3 (b) after giving the Contractor 10 days’ notice in working. The 

contractor will have no claim for compensation, for any loss sustained by him owing 

to such action 

Contractor remains 

liable to pay 

compensation if action 

not taken under clause 

3 and 4 

Clause – 5 :In any case in which any of the powers conferred upon the Project 

Engineer by clause 3 and 4 shall have become exercisable and the same shall not have 

been exercised the non-exercise thereof shall not constitute a waiving of any of the 

condition here of the such power shall notwithstanding be exercisable in the event of 

any future case of default by the Contractor for which under any clause hereof he is 

declared liable to pay compensation amounting to the whole of his security deposit 

and the liability of the Contractor for past and future compensation shall remain 

unaffected,. In the event of the Project Engineer taking action under sub-clause (a) or 

(c) of clause 3, he may, if he so desires, take possession of all or any tools and plant, 

materials and stores in or upon the work of the site thereof belonging to the 

Contractor, or procured by him and intended to be used for the execution of the work 

or any part thereof, paying or allowing for the same in account at the contract rates, or 

in the case of contract rates not being applicable at current market rates to be certified 

by the Project Engineer whose certificate thereof shall be final. In the alternative, the 

Project Engineer may, after giving notice in writing to the Contractor or his clerk of 

any work, foreman or other authorized agent required him to remove such tools and 

plant, materials, or stores from the premises within a time to be specified in such 

notice, and in the event of the Contractor failing to comply with any such requisition, 

the Project Engineer may remove them at the Contractor’s expenses or sell them by 

auction or private sale on account of the Contractor and at his risk in all respects, and 

the certificate of Project Engineer as to the expenses of any such removal and the 

amount of the proceeds and expenses of any such sale shall be final and conclusive 

against the Contractor 

Extension of time 

limit 

Clause – 6: If the Contractor shall desire an extension of the time for completion of 

work on the ground of his having been unavoidably hindered in its execution or on 

any other ground he shall apply in writing to the Project Engineer before the 

expiration of the period stipulated in the tender or before the expiration of 30 days 

from the date on which he was hindered as aforesaid or on which the clause for asking 

for extension occurred, whichever is earlier and the Project Engineer, or in the 

opinion of Project Engineer as the case may be if in his opinion, there were 

reasonable ground for granting an extension, grant such extension as he thinks 

necessary or proper, the decision of the Chief Executive Officer ASCL in this matter 

shall be final. 
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Final Certificate 

Clause – 7 :On the completion of the work the Contractor shall be furnished with a 

certificate by the Project Engineer (hereinafter called the Engineer-in- Charge) of 

such completion; but no such certificate shall be given nor shall the work be 

considered to be complete until the Contractor shall have removed from the premises 

on which the work shall have been executed, all scaffolding, surplus materials and 

rubbish, and shall have cleaned off, the dirt from all wood work, doors, windows, 

wall, floor or other parts of any building in or upon which the work has been 

executed, or of which he may have had possession for the purpose of executing the 

work, nor until the work shall have been measured by the Engineer-in –Charge or 

where the measurements have been taken by his subordinates until they have received 

approval of the Engineer-in- Change, the said measurements being binding and 

conclusive against Contractor. If the contractor shall fail to comply with the 

requirements of this clause as to the removal of scaffolding surplus materials and 

rubbish and cleaning of dirt on or before the date fixed for the completion of the work 

the Engineer-in- Charge may at the expense of the Contractor, removal such 

scaffolding, surplus material and rubbish, and dispose of the same as he thinks fit and 

clean off as such dirt as aforesaid and the Contractor shall from with pay the amount 

of the all expenses so incurred, but shall have no claim in respect of any such 

scaffolding or surplus materials as aforesaid except for any sum actually realized by 

the sale thereof 

Payment on 

intermediate 

certificate to be 

regarded as advances 

Clause-8: No payment shall be made for any work, estimated to cost less than rupees 

one thousand till after the whole of work shall have been completed and a certificate 

of completion given. But in the case of works estimated to cost more than rupees one 

thousand the Contractor shall on submitting a monthly bill therefore be entitled to 

receive payment proportionate to the part of the work than approved and passed by 

the Engineer-in – Change, whose certificate of such approval and passing of the sum 

so payable shall be final and conclusive against the Contractor. All such intermediate 

payments shall be regarded as payment by way of advance against the final payment 

only and not as payment for work actually done and completed and shall not preclude 

the Engineer-in-Charge from requiring any bad, unsound imperfect or unskillful work 

to be removed or taken away and reconstructed, or re-erected nor shall any such 

payment be considered as an admission of the due performance of the contract or any 

part thereof in any respect or the occurring of any claim nor shall it conclude, 

determine or effect in any other way powers of the Engineer-in-Charge as to the final 

settlement and adjustment of the accounts or otherwise, or in any other way vary or 

effect the contract. The final bill shall be submitted by the Contractor within one 

month of the date fixed for the completion of the work, otherwise the Engineer-in- 

Charge’s certificate of the measurements and of the total amount payable for the work 

shall be final and binding on all parties 

Payment on reduced 

rates on account of 

items of work not 

accepted as 

completion discretion 

of Engineer-in- 

Charge 

Clause-9: The rates of several items of work estimated to cost more than Rs. 1000/- 

agreed to within, shall be valid only when the item concerned is accepted as having 

been completed fully in accordance with the sanctioned specifications. In case where 

the item of work are not accepted as so completed by the Engineer-in Charge may 

make payment on account of such item at such reduced rates as he may consider 

reasonable in the preparation of final or on account bills. 

Bill to be submitted 

Clause –10: A bill shall be submitted by the Contractor in each month on or before 

the date fixed by the Engineer- in- Charge for all work executed in the previous 

month and the Engineer-in-Charge shall take or cause to be taken the requisite 

measurement for the purpose of having the same verified and the claim, so far as it is 

admissible, shall be adjusted, if possible, within 10 days from the presentation of the 

bill. If the contractor does not submit the bill within the time fixed as aforesaid, the 

Engineer-in-Charge may depute a subordinate to measure up the said work in the 

presence of the contractor or his duly authorized agent whose counter signature to the 

measurement list shall be sufficient warrant, and the Engineer-in-Charge may prepare 
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a bill from such a list which shall be binding on the contractor in all respects 

Bill to be on printed 

forms 

Clause-11: The contractor shall submit all bills on the printed forms to be had in the 

application at the office of the Engineer- in-Charge. The charges to be made in the bill 

shall always be entered at the rates specified in the tender or in the case of any extra 

work ordered in pursuance of these conditions, and not mentioned or provided for in 

the tender at the rates hereinafter provided for such work 

Stores supplied by 

Corporation 

Clause-12: If the specification or estimate of the work provides for the use of any 

special description of materials to be supplied from the store of the Engineering 

departmental store or if it is required that the contractor shall use certain stores to be 

provided by the Engineer in charge (such materials and stores and the prices to be 

charged therefore as hereinafter mentioned being so far as practicable for the 

convenience of the contractor but not so far as in any way to control the meaning or 

effect to this contract specified in the schedule or memorandum hereto annexed) the 

contractor shall be supplied with such materials and stored as may be required from 

time to time to be used only by him for the purpose of the contract only, and the value 

of the full quantity of the materials and stores so supplied shall be set off or deducted 

from any sums then due, or thereafter to become due to contractor under the contract, 

or otherwise, or from the security deposit or the proceeds of the sale thereof if the 

security deposit is held in pledged securities, the same or a sufficient portion thereof 

shall in that case be sold for the purpose. All materials supplied to the contractor shall 

remain the absolute property of Corporation and shall on no account be removed from 

the site of the work, and shall at all times be open for inspection by the engineer in 

charge. Any such materials unused and in perfectly good conditions at the time of 

completion or determination of the contract shall be returned by the engineering 

departmental store if the engineer in charge so requires by a notice in writing given 

under his hand but the contractor shall not be entitled to return any such materials 

except with consent of the Engineer in charge and shall have no claim for 

compensation on account of any such material supplied to him as foresaid but 

remaining unused by him or any wastage in or damage to any such materials 

 

Clause-12 (A): All stores of controlled materials such as cement, steel etc., supplied 

to the contractor by the Corporation should be kept by the contractor under lock and 

key and will be accessible for inspection by the Project Engineer or his agents all the 

time 

Work to be executed 

in accordance to 

specifications, 

drawings, orders etc. 

Clause-13: The contractor shall execute whole and every part of the work in the most 

substantial and workman like manner, and both as regards materials and every other 

respect in strict accordance with specifications. The contractor shall also conform 

exactly, fully, and faithfully to the designs, drawings and instructions in writing 

relating to the work signed by the Engineer-in-Charge and lodged in his office and to 

which the contractor shall be entitled to have access for the purpose of inspection at 

such office, or at the site of the work during office hours. The contractor will be 

entitled to receive three sets of contract drawings and working drawing as well as one 

certified copy of the accepted tender along with work order free of cost. Further 

copies of the contract drawings and working drawings if required by him, shall be 

supplied at the rate of Rs.200/- per set of contract drawings and Rs.100/- per working 

drawing except where otherwise specified 

Alterations in 

specifications and 

designs not invalidate 

 

Rates for works not 

entered in estimate or 

schedule of rate of the 

PWD 

Clause-14: The Engineer-in-Charge shall have the power to make any alterations in or 

additions to original specifications, drawings, designs, and the instructions that may 

appear to him to be necessary or advisable during the progress of the work, and the 

contractor shall be bound to carry out the work in accordance with any instructions in 

this connection which may be given to him in the writing signed by the Engineer- in-

Charge and such alterations shall not invalidate the contract, and any additional work 

which the contractor may be directed to do in the manner above specified as part of the 

work shall be carried out by the contractor on the same conditions in all respects on 
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which he agreed to do the main work, and if the additional and altered work includes 

any class of work for which no rate is specified in the contract, then such work or class 

shall be carried out at the rates entered in the Schedule of rates of the Government or 

the Corporation or at the rates mutually agreed upon between the Engineer- in -Charge 

or altered work for which no rate is entered in the rates agreed upon then the contractor 

shall within seven days of the date of receipt by him the order to carry out the work, 

inform the Engineer-in-Charge of the rate which it is his intention to charge for such 

class of work, and if the Engineer-in-Charge does not agree to this rate he shall by 

notice in writing be at liberty to cancel his order to carry out such class of work and 

arrange to carry out in such manner as he may consider advisable provided always that 

if the contractor shall commence work or incurred any expenditure in regard thereto 

before the rates shall have been determined as lastly herein before mentioned, then in 

such case he shall only be entitled to be paid in respect of the work carried out or 

expenditure incurred by him prior to the date of determination of the rate as aforesaid 

according to such rate or rates as shall be fixed by the Engineer- in-Charge in the event 

of a dispute, the decision of the Chief Engineer will be final. 
 

Where, however, the work is to be executed according to the designs, drawings and 

specifications recommended by the contractor and accepted by the competent authority 

the alterations above referred to shall be within the scope of such designs, drawings 

and specifications appended to the tender. 
 

The time limit for the completion of the work shall be extended in the proportion that 

the increase in its cost occasioned by alterations, or additions bears to the cost of the 

original contract work, and the certificate of the Engineer- in-Charge as to such 

proportion shall be conclusive 

Extension of time in 

consequence of 

additions or alterations 

 

No claim to any 

payment or 

compensation for 

alteration in or 

restriction of work 

 

 

No claim to  
compensation on  
account of loss due to  
delay in supply of  
material by 

Corporation 

 

 

 

 

No claim to  
compensation on  

account of loss due to 

delay in supply of 

material by 

Corporation 

Clause 15-: 
 

1) If at any time after the execution of the contract documents the Engineer shall for 

any reason whatsoever (other than default on the part of the contractor for which 

the Corporation is entitled to rescind the contract) desires that the whole or the 

part of the work specified in the tender should be suspended for any period or that 

the whole or part of the work should not be carried out, at all he shall give to the 

contractor a notice in writing of such desire and upon the receipt of such notice 

the contractor shall forthwith suspend or stop the work wholly or in part as 

required, after having due regard to the appropriate stage at which the work 

should be stopped or suspended so as not to cause any damage or injury to the 

work already done or endanger the safety thereof provided that the design of the 

Engineer as to the stage at which the work or any part of it could be or could have 

been safely stopped or suspended shall be final and conclusive against the 

contractor. The contractor shall have no claim to any payment or compensation 

whatsoever by reason of or suspension, stoppage or curtailment except to the 

extent specified therein after. 

2) Where the total suspension of work ordered as aforesaid continued for a 

continuous period exceeding 90 days the contractor shall be at liberty to withdraw 

from the contractual obligations under the contract so far as it pertains to the 

unexecuted part of the work by giving a 10 days prior notice in writing to the 

Engineer, within 30 days of the expiry of the said period of 90 days, of such 

intention and requiring the Engineer to record the final measurements of the work 

already done to pay the final bill. Upon giving such notice the contractor shall be 

deemed to have been discharged from his obligation to complete the remaining 

un-executed work under his contract. On receipt of such notice the Engineer shall 

proceed to complete the measurement and make such payment as may be finally 

due to the contractor within the period of 90 days from the receipt of such notice 

in respect of the work already done by the contractor. Such payment shall not in 

any manner prejudice the right of the contractor to any further compensation under 
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the remaining provisions of this clause 

3) Where the Engineer required the contractor to suspend the work for a period in 

excess of 30 days at any time or 60 days in the aggregate, the contractor shall be 

entitled to apply to the Engineer within 30 days of the resumption of the work 

after such suspension for payment of compensation to the extent of pecuniary loss 

suffered by him in respect of working machinery remained idle on the site or on 

the account of his having and to pay the salary or wages of labor engaged by him 

during the said period of suspension provided always that the contract shall be not 

entitled to any claim in respect of any working machinery, salary or wages for the 

first 30 days whether consecutive or in the aggregate or such suspension in 

respect of any suspension whatsoever occasioned by unsatisfactory work or any 

other default on his part. The decision of the Engineer in this regard shall be final 

and conclusive against the contractor. 

(4) In the event of-  
(i) Any total stoppage of work on notice from the Engineer under Sub clause 

(1) in that behalf. 
(ii) Withdrawal from the contractor from the contractual obligation completes 

the remaining un-expected work under the sub-clause (2) on account of 
continued suspension of work for a period exceeding 90days 

(iii) Curtailment in the quantity of item or items originally tendered on account 
of any alteration, omission on substitution in the specification, drawings, 
designs, or instructions under clause 15(1) where such curtailment exceeds 
25 % in quantity and the value of quantity curtailed beyond 25 % at the 
rates for the items specified in the tender is more than Rs.50000/-.It shall 

be open to the contractor, within 90 days from the service of (i) the notice 
of stoppage of work or (ii) the notice of withdrawal from the contractual 
obligations under the contract on account of continued suspension of work 
or (iii) notice under clause 15(1) resulting in such curtailment, to produce 
to the Engineer satisfactory documentary evidence that he had purchased 
or agreed to purchase material for use in the contracted work, before 
receipt by him of the notice of stoppage, suspension or curtailment and 
require the Corporation to take over on payment such material at the rates 
determined by the Engineer, provided, however such rates shall in no case 
exceed the rates at which the same was required by the contractor. The 
contractor shall thereafter take over the materials so offered, provided the 
quantities offered, are not in excess of the requirements of the unexecuted 

work as specified in the accepted tender and are of quality and 
specifications approved by the Engineer 

 

Clause-15 (A): The contractor shall not be entitled to claim any compensation from 

the Corporation for the loss suffered by him on account of delay by Corporation in the 

supply of materials entered in Schedule „A‟ where such delay is caused by- 
 

(i) Difficulties related to the supply of railway wagons, 
(ii) Force Majeure, 
(iii) Act of God,  
(iv) Act of enemies of the State or any other reasonable cause beyond the control of 

Corporation.  
In the case of such delay in the supply of materials, Corporation shall grant such 

extension of time for the completion of the works as shall appear to the Project 

Engineer to be reasonable in accordance with the circumstances of the case. The 

contractor shall accept the decision of the Project Engineer as to the extension of 

time as final 

Time limit for 

unforeseen claims 

Clause-16: Under no circumstances whatever shall the contractor be entitled to any 

compensation from the Corporation on any account unless the contractor shall have 

submitted a claim in writing to the Engineer- in- Charge within one month of the case 

of such claim occurring 



 
 

56 | P a g e  
 

Action and 

compensation payable 

in case of bad work 

Clause-17: If any time before the security deposit or any part thereof is refunded to 

the contractor, it shall appear to the Engineer-in- Charge or his subordinate in charge 

of work, that any work has been executed with unsound, imperfect or unskillful 

workmanship or with the materials of inferior quality, or that any materials or articles 

provided by him for the execution of the work are unsound, or of a quality inferior to 

that contracted for or are otherwise not in accordance with the contract it shall be 

lawful for the Engineer-in-Charge to intimate this fact in writing to the contractor and 

then notwithstanding the fact that the work, materials or articles complained of any 

have been inadvertently passed, certified and paid for the contractor shall be bound 

forthwith, to rectify, or remove and reconstruct the work so specified in whole or in 

part, as the case may require, or if so required, shall remove the materials or articles so 

specified and provide other proper and suitable materials or articles at his own charge 

and cost, and in the event of his failing to do so, within a period to be specified by the 

Engineer- in- Charge in the written intimation aforesaid, the contractor shall be liable 

to pay compensation at the rate of 1 % on the amount of the estimate for every day not 

exceeding 10 days during which the failure so continues and in the case of any such 

failure the Engineer- in-Charge may rectify and remove, and re-execute the work or 

remove and replace the material or articles complained of as the case may be at the 

risk and expense in all respects of the contractor. Should the Engineer- in- Charge 

consider that no such inferior work or materials as described above maybe accepted or 

made use of it shall be within his discretion to accept the same at such reduced rates as 

he may fix therefore 

Work to be open for 

Contractor or 

responsible agent to 

be present 

Clause-18: All work under or in course of execution or executed in pursuance of the 

contract shall at all times be open to the inspection and supervision of the Engineer- 

in-Charge and his subordinates, and the contractor shall at all times during the usual 

working hours, and at all other times at which his subordinates to visit the work shall 

have been given to the contractor, either himself be present to receive orders and 

instructions or have responsible agent duly authorized in writing present for that 

purpose. Orders given to the contractors duly authorized agent shall be considered to 

have the same force and affect as if they had been given to the contractor himself 

Notice to be given 

before work is 

covered up 

Clause-19: The Contractor shall give not less than 5 days’ notice in writing to the 

Engineer- in- Charge or his subordinate in charge of the work before measurement any 

work in order that the same may be measured and correct dimensions thereof taken 

before the same is so covered up or place beyond the reach of measurement and shall 

not cover up or place beyond the reach of measurement any work without the consent 

in writing of Engineer-in-Charge or his subordinate in charge of the work and if any 

work shall be covered up or placed beyond the reach of measurement, without such 

notice having been given or consent obtained the same shall be uncovered at the 

contractors expense and in default thereof no payment or allowance shall be made for 

such work or for the materials with which the same was executed 

Contractor liable for 

damage done 

Clause- 20: If during the period of 12 months from the date of completion as certified 

by the Engineer- in-Charge pursuant to Clause 7 of the contract for 12 months after 

commissioning the work, whichever is earlier in the opinion of the Project Engineer, 

said work is defective in any manner whatsoever, the contractor shall forthwith on 

receipt of notice in that behalf from the Project Engineer, duly commence execution 

and completely carry out at his cost in every respect or the work that may be necessary 

for rectifying and setting right the defects specified therein including dismantling and 

reconstruction of unsafe portion strictly in accordance with and in the manner 

prescribed and under the supervision of the Project Engineer. In the event of the 

contractor failing or neglecting to commence execution of the said rectification work 

within the period prescribed thereof in the said notice and/or to complete the same as 

aforesaid as required by the said notice, the Project Engineer shall get the same 

executed and carried out departmentally or by any other agency at the risk on account 

and at the cost of the contractor. The contractor shall forthwith on demand pay to the 

ASCL the amount of such cost, charges and expenses sustained or incurred by the 
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ASCL of which the certificate of the Project Engineer shall be final and binding on the 

contractor. Such cost, charges and expenses shall be deemed to be arrears of land 

revenue and in the event of the contractor failing or neglecting to pay the same on 

demand as aforesaid without prejudice to any other rights and aforesaid remedies of 

the corporation the same maybe recovered from the contractor as arrears of land 

revenue. The ASCL shall also be entitled to deduct the same from any amount, which 

may then be payable or which may thereafter become payable by the ASCL to the 

contractor either in respect of the said work or any other work whatsoever or from the 

amount of security deposit retained by Corporation 

Contractor to supply, 

Plant, Ladder etc. 

Clause-21: The contractor shall supply at his own cost all materials (except such special 

material, if any as many in accordance with the contract, be supplied from the 

Engineering Departmental Stores), plant tools appliances implements, ladders, cordage, 

tackle scaffolding and temporary works requisite or proper for the proper execution of 

the work, whether, in the original, altered or substituted from and whether including in 

the specification or other documents forming part of the contract or referred to in these 

conditions or not and which may be necessary for the purpose of satisfying or 

complying with the requirement of the Engineer-in -Charge as to any matter as to which 

these conditions, he is entitled to be satisfied, or which he is entitled to require together 

with the carriage therefore to and from the work. The contractor shall also supply 

without charge the requisite number of persons with the means and materials necessary 

for the purpose of setting out works and counting, weighing and assisting in the 

measurement or examination at any time and from time to time of the work or the 

material, failing which the same may be provided by the Engineer-in-Charge at the 

expenses of the contractor and the expenses may be deducted from any money due to 

the contractor under the contract or from his security deposit or the proceeds of sale 

thereof, or of a sufficient portion thereof. The contractor shall provide all necessary 

fencing and lights required to protect the public from accidents, and shall also be bound 

to bare the expenses of defense of every suit, action or other legal proceedings, that may 

be brought by any person for injuries sustained obeying to neglect of the above 

precautions, and to pay any damages and costs which may be avoided in any such suit 

actions or proceedings to any such person, or which may with consent of the contractor 

to be paid for compromising any claim by any such person. 
 

List of machinery in contractor’s possession and which they propose to use on the work 

should be submitted along with the tender  

 

Clause-21 (A): the contractor shall provide suitable scaffolds and working platforms 

gangways and stairways and shall comply with the following regulations in connection 

therewith 

a) Suitable scaffolds shall be provided for workmen for all works that cannot be 

safely done from a ladder or by other means 

b) A scaffold shall not be constructed, taken down or substantially altered except- 

i) Under the supervision of a competent and responsible person: and 

ii) As far as possible by competent workers possessing adequate experience 

in this kind of work 

c) All scaffolds and appliances connected therewith and ladders shall- 
 

i)  Be sound of material, 

ii) Be of adequate strength having regards to the loads and strains to which they 

will be subjects, and 

iii) Be maintained in proper condition 

d) Scaffolds shall be so constructed that no part thereof can be displaced in 

consequence of normal use 

e) Scaffolds shall not be overloaded and so far as practicable the load shall be 

evenly distributed 

f) Before installing lifting gear on scaffolds special precautions shall be taken to 

ensure the strength and stability of the Scaffolds 
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g) Scaffolds shall be periodically inspected by a competent person 

h) Before allowing a scaffold to be used by his workmen the contractor shall, 

whether the scaffold has been erected by his workmen or not, take steps to 

ensure that it complies fully with the regulation herein in specified. 
 

i) Working platform, gangways, stairways shall 

ii) Be so constructed that no part of thereof can sag unduly or unequally. 

iii) Be so constructed and maintained having regard to the prevailing conditions 

as to reduce as far as practicable risks of persons tripping or slipping, and  
i) Be kept free from any unnecessary obstruction 

j) In case of working platform, gangway, working places and stairways at a height 

exceeding three Members. Every working platform and every gangway shall be 

closely boarded unless other adequate measures are taken to ensure safety.  
i) Every working platform and gangway shall have adequate  

width and 

ii) Every working platform, gangway, working place
 and  

a) stairway shall be suitable fenced. 

k) Every opening in the floor of a building or in a working platform shall accept for 

the time and to the extent required to allow the excess of persons for the 

transport for shifting of materials to be provided with suitable means to prevent 

the fall of persons or materials 

l) When persons are employed on roof where there is a danger of falling from a 

height exceeding 3 meters. Suitable precautions shall be taken to prevent the fall 

of persons or material 

m) Suitable precautions shall be taken to prevent persons being struck by articles, 

which might fall from scaffolds or other working places 

n) Safe means of access shall be provided to all working platforms and other 

working places 

o) The contractor(s) will have to make payments to the laborers as per minimum 

wages Act 

 

Clause-21 (B): The contractor shall comply with the following regulations as regards 

the hoisting appliances to be used by him. 

 

(a) Hoisting machine and tackle, including the attachments anchorages and supports 

shall, 

 

(i) Be of good mechanical construction, sound material and adequate strength and 

free from patent defect and 

(ii) Be kept in good repair and in working order. 

 

(b) Every rope used in hoisting or lowering materials or as a mean of suspension 

shall be of suitable quality and adequate strength and free from patent defect. 

 

(c) Hoisting machines and tackle shall be examined and adequately tested after 

erection on the site and before used and be reexamined in position at intervals to be 

prescribed by the Corporation. 

 

(d) Every chain, ring, hook, shackle swivel and pulley block used in hoisting and 

lowering materials or as a mean of suspension shall be periodically examined. 

 

(e) Every crane driver or hoisting appliance operator shall be properly qualified. 

 

(f) No person who is below the age of 18 years shall be control of any hoisting 

machine, including any scaffold which, or give signals to the operator. 
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(g) In case of every hoisting machine and of every chain, ring, hook, shackle, swivel 

pulley block used in hoisting or lowering or as a mean of suspension, the safe working 

load shall be as ascertained by adequate means. 

 

(h) Every hoisting machine and all gear referred to in preceding regulation shall be 

plainly marked with the safe working load. 

 

(i) In the case of a hoisting machine having a variable safe working load each safe 

working load and the condition under which it is applicable shall be clearly indicated. 

 

(j) No part of any hoisting machine or of any geared referred to in regulation (g) 

above shall be loaded beyond the safe working load except for the purpose of testing. 

 

(k) Motors, gearing transmissions, electric wiring and other dangerous part of 

hoisting appliances shall be provided with efficient safeguards. 

 

(l) Hoisting appliances shall be provided with such means as will reduce to 

minimum, and the risk of the accidental descent of a load 

 

(m) Adequate precautions shall be taken to reduce to a minimum the risk of any part 

of a suspended load becoming accidentally displaced 

Measure for 

prevention of fire 

Clause-22: The contractor shall not set fire to any standing jungle, trees, bush woods or 
grass without a written permit from the Project Engineer. 
 

When such permit is given, and also in all cases when destroying cut or dug up trees 

bush wood, grass etc. by fire; the contractor shall take necessary measure to prevent 

such fire spreading to or otherwise damaging surrounding property. 
 

The contractor shall make his own arrangements for drinking water for the labors 

employed by him 

Liability of contractor 

for any damage done 

in or outside work 

Clause-23: Compensation for all damages done intentionally or unintentionally by the 

contractor’s labor whether in or beyond the limits of Corporation property including any 

damage caused by the spreading of fire mentioned in Clause22 shall be estimated by the 
Engineer- in- Charge or such other officer as he may appoint and the estimate of the 

Engineer in charge subject to the decision of the Chief Executive Officer on appeal shall 

be final and the contractor shall be bound to pay the amount of the assessed 
compensation on demand, failing which, the same will be recovered from the contractor 

as damages in the manner prescribed in Clause 1 or deducted by the Engineer- in -

Charge from any sums that may be due or become due from Corporation to the 

contractor under this contract or otherwise. The contractor shall bear the expenses of 
defending any section or other legal proceedings that may be brought by any persons for 

injury sustained by him owing to neglect of precautions to prevent the speed of fire and 

he shall bay any damages and cause that may be awarded by the court in consequences 

Employment of 

female labor 

Clause-24: The employment of female labors on works in neighborhood of soldier’s 

barracks should be avoided as far as possible. The contractor shall employ the labor 
with the nearest employment exchange 

Work of Sunday 
Clause-25: No work shall be done on a Sunday without the sanction in written of the 

Engineer -in-Charge 

Work not to sublet 

Clause-26: The contract shall not be assigned or sublet without the written approval of 

the Engineer- in- Charge and if the contractor shall assign or sublet his contract, or 
attempt to do so, or become insolvent or commence any proceeding to get himself 

adjudicated and insolvent or make any composition with his creditors, or attempt to do 

so or if bribe, gratuity, gift, loan, perquisites, reward or advantage pecuniary or 

otherwise, shall either directly or indirectly be given, promise or offered by the 
contractor or any of his servants or agents to any public officer or person in the employ 
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of corporation in any way relating to his office or employment, or if in any such officer 

or person shall become in anyway directly or indirectly interested in the contract the 

Engineer-in -Charge may there upon by notice in written rescind the contract and the 
security deposit of the contractor shall thereupon stand forfeited and be absolutely at the 

disposal of Corporation and the same consequences shall ensure as if the contract had 

been rescinded under Clause 3 hereof and in addition the contractor shall not be entitled 

to recover or be paid for any work therefore actually performed under the contract 

Sum payable by way 

of compensation to be 

considered reasonable 

compensation without 

reference to actual 

loss 

Clause-27: All sums payable by contractor by way of compensation under any of these 
conditions shall be considered as a reasonable compensation to be applied to the use of 

Corporation without reference to the actual loss or damage sustained, and whether any 

damage has or has not been sustained 

Changes in 

constitution of firm to 

Clause-28: In case of tender by partners, any changes in the constitution of a firm shall 

be forthwith notified by the contractor to the Engineer- in- Charge for his information 

Direction and control 

of Chief Executive 

Officer ASCL 

Clause-29: All works to be executed under the contract shall be executed under the 

direction and subject to the approval in all respects of the Project Engineer for the time 

being, who shall be entitled to direct at what points and in what manner they are to be 

commenced and from time to time carried on 

 

Clause-30: 
 

(1) Except where otherwise specified in the contract and subject to the powers 

delegated to him by Corporation the decision of the Project Engineer for the 

time being shall be final, conclusive, and binding all parties to the contract 

upon all questions relating to the meaning of all specifications, designs, 

drawings and instructions hereinbefore mentioned and as to the quality of 

workmanship or materials used on the work, or as to any other question, 

claim, right matter, or thing whatsoever, if any way arising out of, or relating 

to the contract, designs, drawings, specifications, estimates, instructions, 

orders or these conditions, or otherwise concerning the works or the 

execution, or failure to execute the same, whether arising during the progress 

of the work, or after the completion or abandonment thereof. 

 

(2) The contractor may within thirty days of receipt by him of any order passed 

by the Project Engineer as aforesaid appeal against it to the ASCL concerned 

with the contract,  
work or Project provided that- 

The accepted value of that contract exceeds Rs. 10.00 lakhs (Rs. Ten lakhs 

Amount of claim is not less than Rs. 1.00 lakh (Rs. One lakh)  
(3) If the contractor is not satisfied with the order passed by the Chief Executive 

Officer, ASCL as aforesaid, the contractor may within thirty days of receipt 
by him of any such order Appeal against it to the Commissioner, and the 

Decision given by the Commissioner will be final. 

Lump sums in 

estimates 

Clause-31: When the estimate on which a tender is made includes lump sums in respect 

of parts of the work the contractor shall be entitled to payment in respect of the items of 

work involved or the part of work in question at the same rates as are payable under this 

contract of each item, or if the part of work in question is not in the option of the 

engineer in charge capable of measurement, the Engineer- in-Charge may as his 

discretion pay the lump sum amount entered in the estimate and the certificate in writing 

of the Engineer- in-Charge shall be final and conclusive against the contractor with 

regard to any sum or sums payable to him under the provision of this clause 

Actions where no 

specifications 

Clause-32: In the case of any class of work for which there is no such specification as is 

mentioned in rule 1 such work shall be carried out in accordance with the standard 

specifications of Public Works Department, and in the event of there being no 

specification, then in case the work shall be carried out in all respects in accordance with 
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all instructions and requirements of the Engineer- in-Charge 

Definition of work 

Clause-33: The expression “works” or “work” where used in these conditions, shall 

unless there by something in the subject or context repugnant to such construction be 

construct to mean the work or works contracted to be executed under or in virtue of the 

contract, whether temporary or permanent and whether original, altered substituted or 

additional 

 
Clause-34: The percentage referred to in the tender shall be deducted from/ added to the 

gross of the bill before deducting the value of any stock issued 

 
Clause-35: All quarry fees, royalties and ground rent for stacking materials if any 

should be paid by the contractor 

 

Clause-36: The contractor shall be responsible for and shall pay any compensation to 

his workmen payable under the Workmen’s Compensation Act 1923 (VIIII of 1923) 

(hereinafter called the said Act) for injuries caused to the workmen. If such 

compensation is payable paid by corporation as principal under sub section (1) of 

section 12 of the said Act on behalf of the contractor under subsection (2) of the said 

section. Such compensation shall be recovered in the manner laid down in the Clause 1 

above 

 

Clause-36 (A): the contractor shall be responsible for and shall at the expenses of 

providing medical aid to any workmen who may suffer a bodily injury as a result of an 

accident. If Corporation the same shall be recoverable from the contractor forthwith and 

be incurs such expenses deducted without prejudice to any other remedy of Corporation 

from any amount due or that may be due to the contractor 

 

Clause-36 (B): The contractor shall provide all necessary personal safety equipment’s 

and first aid apparatus available for use of persons employed on site and shall maintain 

the same condition suitable for immediate use at any time and shall comply with the 

following regulations in connection therewith. 
 

a) The workers shall be required to use the equipment so provide by the contractor 

shall take adequate steps to ensure proper use of the equipment by those 

concerned. 

b) When the work is carried in the proximity to any place where there is a risk or 
drawing all necessary equipment shall be provided and kept ready for use and 

all necessary steps shall be taken for the prompt rescue of any person in danger. 

c) Adequate provisions shall be made for prompt first aid treatment of all injuries 

likely to be sustained during the course of the work. 

 

Clause-36 (C): The contractor shall duly comply with the provision of “the Apprentices 

Act” (III of 1961) the rules made there under and the orders that may be issued from 

time to time under the Act the said Rules 

Claim for quantities 

entered in the tender 

Clause-37: 
 

(1) Quantities in respect of the several items shown in the tender rare approximate and 

no revision in the tendered rate shall be permitted in respect of any of the items so 

long as subject to any special provision contained in the specifications prescribing a 

different percentage of permissible variation the quantity of the item does not 

exceed the tender quantity by more than50% and so long as the value of the excess 

quantity beyond this limit as the rate of the item specified in the tender is not more 

than Rs 5,00,000/-(Rs Five Lakh only). 
 

(2) The contractor shall if ordered in writing by the Engineer to do so, also carry out 

any quantities in excess of the limit mentioned in sub-clause (1) hereof one the 

same conditions as in accordance with the specifications in the tender and at the 

rates as mentioned below: 
 

a) if tender rate is above, rate will be at par as per Current PWD SOR  
b) If tender rate is below, rate will be as per tender quoted rate on Current PWD 

SOR. For the purpose of operation of this clause, the total cost shall be taken as 
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derived from the PWD SOR. 

(3) Claims arising out of reduction in the tendered quantity of any item beyond 50 % 

will be governed by the provision of clause 15 only when the amount of such 

reduction beyond 50 % at the rate of the item specified in the tender is more than 

Rs.5,00,000/- (Rs Five Lakh only). This reduction is exclusively of the reduction 

mentioned in clause No 2, 1, 4 of the work and site condition. 
 

There is no change in the rate if excess is less than or equal to 50%. Also, there is 

no change in the rate if quantity of work done is more than 50 % of the tendered 

quantity or the value of the excess work at tendered rates does not exceed Rs. 

5,00,000/- (Rs Five Lacks only) 

Employment of 

famine labor etc 

Clause No-38: The contractor shall employ any famine, convict or other labor of a 

particular kind or class if ordered in writing to do so by the Engineer- in-Charge 

Claim for  
compensation for  
delay in starting the 

Clause No-39: No compensation shall be allowed for any delay caused in the starting of 

the work on account of acquisition of land or in the case of clearance works on account 

of any delay in according to sanction of estimates 

Claim for 

compensation for 

delay in execution 

Clause No-40: No compensation shall be allowed for any delay in the execution of the 

work on account of water standing in borrow pits or compartments the rates are 

inclusive for hard or cracked soil Excavation in mud, sub soil, water standing in borrow 

pits and no claim for an extra rate shall be entertained, unless otherwise expressly 

specified 

Entering upon or 

commencing any 

portion of work 

Clause No-41: The contractor shall not enter upon or commence any portion of work 

except with the written authority and instructions of the Engineer- in-Charge or of his 

subordinate in charge of the work. Failing such authority, the contractor shall have no 

claim to ask for measurements of or payment for work 

Minimum age of 

persons employed, the 

employment of 

donkeys and for other 

animals and payment 

of fair wages 

Clause No-42: 
 

(i) No contractor shall employ any person who is under age of 18 Years. 
 

(ii) No contractor shall employ donkeys or other animals with breeching of string or 
thin rope the breeching must be at least three inches wide and should be of tape 

(Nawar). 
 

(iii) No animals suffering from sores lameness or emaciation or which is immature 
shall be employed on the work. 

 
(iv) The Engineer-in-Charge or his agent is authorized to remove from the work any 

person or animal found working which does not satisfy these conditions and no 

responsibility shall be accepted by ASCL for any delay caused in the completion 

of work by such removal. 

 

(v) The contractor shall pay fair and reasonable wages to the workmen employed by 

him in the contract under taken by him. In the event of any dispute arising 

between the contractor and his workmen on the grounds that the wages paid are 

not fair and reasonable, the dispute shall be referred without delay to the Project 

Engineer who shall decide the same. The decision of the Project Engineer shall 

be conclusive and binding on the contractor but such decisions shall not in any 

way affect the conditions of contract regarding the payment to be made by 

corporation at the sanctioned tender rates. 
 

(vi) The contractor shall provide drinking water facilities to the workers similar 

amenities shall be provided to the workers engaged on large work in urban 

areas. 
 

(vii) Contractor to take precaution against accidents which take place on account of 

labor using loose garments while working near machinery 

Method of payment 
Clause No-43: Payments to contractors shall be made by cheque drawn on any bank 

within the ASCL limits convenient not exceeding Rs 10 /- will be paid in cash. 
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Acceptance of 

conditions compulsory 

before tendering the 

work 

 Clause No-44: Any contractor who does not accept these conditions shall not be   

allowed to tender for works. 

Employment of  
scarcity labor 

Clause No-45: If ASCL declares a state of scarcity or famine to exit in any village 

situated within 10 miles of the work, the contractor shall employ upon such parts of 

work, as are suitable for unskilled labor, any person certified to him by the Project 

Engineer, or be any person to whom the Project Engineer may have delegated this 

duty in writing to be in need of relief and shall be bound to pay to such person wages 

not below the minimum which government may have fixed in this behalf. Any 

disputes which may arise in connection with the implementation of this clause shall 

be decided by the Project Engineer whose decision shall be final and binding on the 

contractor 

 

Clause No-46: The price quoted by the contractor shall not in any case exceed the 

control price, if any, fixed by the UP PWD or reasonable price which it is 

permissible for him to charge a private purchaser for the same class and description, 

the controlled price or the price permissible under the hoarding and Profiteering 

Ordinance,1948 as amended from time to time, if the price quoted exceeds the 

controlled price or the price permissible under the Hoarding and Profiteering 

Ordinance, 1948 as amended from time to time, if the price quoted exceeds the 

controlled price or the price permissible under Hoarding And Profiteering Prevention 

Ordinance, the contractor will specifically mention this fact in his tender along with 

the reasons for quoting such higher prices. The purchaser at his description will in 

such case exercise the right of revising the price at any stage so as to confirm with 

the control price on the permissible under the Hoarding and Profiteering Prevention 

Ordinance. This discretion will be exercised without prejudice to any other action 

that may be taken against the contractor 

 
Clause No -47: The rates to be quoted by the contractor must be exclusive of G.S.T. 

Tax. No extra payment on this account will be made to the contractor. 

 
Clause No -48: In case of materials that may remain surplus with the contractor 

from those issued for the work contracted for, the date of ascertainment of the 

materials being surplus will be taken as the date of sale for the purpose of Sales Tax 

and the Sales Tax will be recovered on such sale-Not applicable. 

 

 Clause No–49: The contractor shall employ at least 80 percent of the total number 

of unskilled labor to be employed by him on the said work from out of the persons 

ordinarily residing in the district in which site of the said work is located. 
 

Provided, however; that if the required number of unskilled labor from that district is 

not available, the contractor shall in the first instance employ such number of 

persons as in available and thereafter may with previous permission in writing of the 

Project Engineer-in-charge of the said work, obtain the rest of the requirement of 

unskilled labor from outside district 

 

Clause No -50: Wages to be paid to the skilled and unskilled laborers engaged by 

the Contractor. The contractor shall pay the laborer’s skilled and unskilled according 

to the wages prescribed by the Minimum Wages Act of 1948 applicable to the area 

in which the work of the contract is located. 
 

The contractor shall comply with the provisions of the Apprentices Act 1961 and the 

rules and Orders issued there under from time to time, if he fails to do so, his failure 

will be a breach of the contract and the Project Engineer, may in his discretion, 

cancel the contract. The contractor shall also be liable for any pecuniary liability 

arising on account of any violation by him of the provision of Act. The contractor 

shall pay the laborer’s skilled and unskilled according to wages prescribed by 

Minimum Wages Act applicable to the area in which the work lies 
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Clause No -51: All amounts whatsoever which the contractor is liable to pay to the 

Corporation in connection with the execution of the work including the amount 

payable in respect of (i) materials and or stores supplied/issued hereunder by the 

Corporation to the Contractor (ii) hire charges in respect of heavy plant, machinery 

and equipment given on hire by the Corporation to the contractor for execution by 

him of the work and/or on which advances have been given by the Corporation to 

the contractor shall be deemed to be arrears of the Land Revenue and the 

Corporation may without prejudice to any other rights and remedies of the 

Corporation recover the same from the contractor as arrears of revenue 

 

Clause No -52: The contractor shall duly comply with all the provisions of the 

Contract Labor (Regulation and Abolition) Act, 1970 (37 of 1970) as amended from 

to time to time and all other relevant status and statutory provision concerning 

payment of wages particularly to workmen employed by the contractor and working 

on the site of the work. In particular, the contractor shall pay wages to each worker 

employed by him on the site of the work. If the contractor fails or neglect to pay 

wages at the said rates or makes short payment and the ASCL makes such payment 

of wages in full or part thereof less paid by the contractor, as the case may be ,the 

amount so paid by the contractor to such workers shall be deemed to be arrears of 

land revenue and the corporation shall be entitled to recover the same as such from 

the contractor or deduct same from the amount payable by the corporation to the 

contractor hereunder or from any other amount payable by the ASCL to the 

contractor hereunder or from any other amounts Payable to him by the Corporation 

 

Clause No-53: The tendered rates shall be exclusive of Applicable GST taxes, in 

respect of work contract. 

 

 

 

Clause No-54: If the project is shelved by the Corporation before commencement, 

the contractor will have no right to claim any loses or compensation due to the 

 same and for whatsoever reasons 

 

Clause No–55: All disputes and differences of any kind whatever arising out of or in 

connection with the contract or the carrying out of the work (whether during 

progress of the works or after their completion and whether before or after the 

determination , abandonment or breach of the contract ) shall be referred to and 

settled by Project Engineer .But if the contractor be dissatisfied with the decision of 

the Chief Executive Officer ASCL or as to withholding by the Project Engineer of 

any certificate of the Project Engineer or as to withholding by the Project Engineer 

of any certificate to which the contractor may within 60 days after receiving notice 

of such decision give a return notice to the other party requiring that / may claim to 

entitled them and in any such case the contractor such matters in disputes be referred 

to in an appeal before a Committee as mentioned below. Such return notice shall 

specify the manner which are in disputes and such disputes or difference of which 

such notice has been given and no other shall be and is hereby referred to Committee 

consisting of the Chief Executive Officer ASCL, the decision taken by the 

committee will be final and binding on both the parties Such reference except as to 

the withholding of any certificate to which the contractor to be entitled shall not be 

opened or entered upon until after the completion or alleged completion of the works 

or until after the practical cessation of the works arising from any cause unless with 

the written consent of the Project Engineer. Provided always that the Corporation 

shall not withhold the payment of an interim certificate nor the contractor in any way 

delay the carrying out of the works by reason of any such matters, question or 

dispute being referred to the Committee but shall, proceed with the work with all the 

diligence and shall, until the decision of the Committee abide by the decision of the 

Project Engineer and no award of the Committee shall reliever the contractor of his 

obligations to adhere strictly to Project Engineer’s instructions with regard to the 

actual carrying out of the works. The Owner and the contractor hereby also agree 
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that the said reference to the Committee under this clause shall be a condition 

precedent to any right of action under the Contract 

 

Clause 56: Contractor shall take out necessary Insurance Policy / policies for all 

workmen, labor employed on site so as to provide adequate Insurance cover for 

execution of the awarded contract work from National Insurance Co Ltd. Insurance 

Policy/policies taken out from any other company will not be accepted. He shall 

submit the receipt of premium to ASCL before work commencement  
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ADDITIONAL GENERAL CONDITIONS AND SPECIFICATIONS 

 

NOTE: These are to apply as additional specifications and conditions, unless otherwise 
already provided for contradictorily else-where in this contract. 

 

CONTRACTOR TO INFORM HIM SELFFULLY: 

 

The Contractor shall be deemed to have carefully examined the work and site conditions 

including labor, the general and the special conditions, specifications, schedules and drawings 

and shall be deemed to have visited the site of the work and to have fully informed himself 

regarding the local conditions and carried out his own investigations to arrive at rates quoted in 

the tender. In this regard, he will be given necessary information to the best of knowledge of 

Department but without any guarantee about it. 

 

ERRORS, OMISSION AND DISCREPANCIES: 

 

a) In case of errors, omissions and /or disagreements between written and scaled dimensions 
on the drawing or between drawing and specifications etc. the following order of preference 

shall apply. 

 

(i) Between actual scaled and written dimensions or descriptions on a drawing the 
latter shall be adopted.  

(ii) Between the written or shown description of dimensions in the drawing and 
corresponding one in the specifications, the latter shall apply.  

(iii) Between the quantities shown in schedule of quantities and those arrived at from 
the drawings, the latter shall apply.  

(iv) Between the written description of the item in the schedule of quantities and the 
detailed description in the specifications of the same items, the latter shall apply. 

 

b) In case of difference between the rates written in figures and words, the rate adopted by the 

contractor for working out the total amount of the item will be taken as correct. In order cases 

correct rates would be that, which is lower. 

 

In all cases of omissions and / or doubts or discrepancies in the dimensions or descriptions of 

any item or specifications, a reference shall be made to the Project Engineer, ASCL whose 

elucidation, elaboration or decision shall be considered as authentic. The contractor shall be 

held responsible for any errors that may occur in the work through lack of such reference and 

precaution. 

 

WORKING METHODS AND PROGRESS SCHEDULES: 

 

(a) Contractor shall submit within times stipulated by the Engineer, in writing the details of 

actual methods that would be adopted by the contractor for the execution of any items as 

required by Engineer , at each of the location, supported by necessary detailed drawings and 

sketches including those of the Plant and Machinery that would be used ,their locations, 

arrangement for conveying and handling materials etc. and obtain prior approval of the 

Engineer-in-charge well in advance of starting of such item of work. The Engineer-in-charge 

reserves the right to suggest modifications or make complete changes in the method proposed 
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by the contractor, whether accepted previously or not, at any stage of work, to obtain the 

desired accuracy, quantity and progress of the work which shall be binding on the contractor, 

and no claim on account of such change in method of execution will be entertained by 

corporation so long as specifications of the item remain unaltered. 

 

PROGRESS SCHEDULE 

(b) The Contractor shall furnish within the period stipulated in writing by the Engineer-in-

charge, of the order to start the work, a progress schedule in quadruplicate indicating the date 

of actual start, the monthly progress expected to be achieved and the anticipated completion 

date of each major item of work to be done by him, also indicating dates of procurement and 

setting up the materials, plant and machinery. The Schedule is to be such as is practicable of 

achievement towards the completion of the whole work in the time limit, the particular items, 

if any on the due dates specified in the contract and shall have the approval of the Engineer-in-

Charge. No revised schedule shall be operative without such acceptance in writing. The 

Engineer is further empowered to ask for more detailed schedule or schedules say; week by 

week for any item or items, in case of urgency of work as will be directed by him and the 

contractor shall supply the same as and when asked for.  
(c)The contractor shall furnish sufficient plant, equipment and labor as may be necessary to 

maintain the progress of schedule. The working and shift hours restricted to one shift a day for 

operations to be done under the corporation supervision shall be such as may be approved by 

the Engineer-in-charge. They shall not be varied without the prior approval of the Engineer. 

Night work which requires supervision shall not be permitted except when specifically 

allowed by Engineer each time, if requested by the contractor. The contractor shall provide 

necessary lighting arrangements etc. for night work as directed by Engineers without extra 

cost.  
(d) Further, the contractor shall submit the progress report of work in prescribed forms charts 

etc. at periodical intervals, as may be specified by the Engineer-in-charge. Schedule shall be in 

forms of progress charts, forms, progress statement and /or reports as may be approved by the 

Engineer.  
(e) The contractor shall maintain Performa, charts, details regarding machinery equipment, 

labor, materials, personnel etc. as may be specified by the Engineer and submit periodical 
returns thereof as may be specified by the Engineer-in-charge. 

 

AGENT AND WORK ORDER BOOK 

 

The Contractor shall himself manage the work or engage an authorized all-time agent on the 

work capable of managing and guiding the work and understanding the specifications and 

contract condition. A qualified and experienced, Engineer shall be provided by the contractor 

as his agent for technical matters in case the Engineer-in-charge considers this as essential for 

the work and so directs contracts. He will take orders as will be given by the Project Engineer 

or his representatives and shall be responsible for carrying them out. This agent shall not be 

changed without prior intimation to the Project Engineer and his representatives on the work 

site. The contractor shall supply to the Engineer the details of all supervisory and other staff 

employed by the contractor and notify changes when made, and satisfy the unquestionable 

right to ask for change in the quality and numbers of contractor’s supervisory staff and to order 

removal from work of any of such staff. The contractor shall comply with such orders and 

effect replacements to the satisfaction of the Engineer. 
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A work order book shall be maintained on site and it shall be the property of corporation and 

the Contractor shall promptly sign orders given therein by Project Engineer or his 

representative and his superior offices, and comply with them. The compliance shall be 

reported by the contractor to the Engineer in good time so that it can be checked. The blank 

work order book with machine numbered pages will be provided by the corporation free of 

charge for this purpose. The contractor will be allowed to copy out instructions therein from 

time to time. 

 

INITIAL MEASUREMENTS FOR RECORD: 

 

Where, for proper measurement of the work, it is necessary to have an initial set of levels or 

other measurement taken, the same as recorded in the authorized field book or measurement 

book of corporation by the Engineer or his authorized representative will be signed by the 

contractor who will be entitled to have a true copy of the same made at his cost. Any failure on 

the part of the contractor to get such levels etc. recorded before starting the work will render 

him liable to accept the decision of the Engineer as to the basis of taking measurement. Like-

wise the contractor will not cover any work which will render its subsequent measurements 

difficult or impossible without first getting the same jointly measured by himself and the 

authorized representative of the Project Engineer. The record of such measurements on the 

corporation side will be signed by the contractor and he will be entitled to have a true copy of 

the same made at his cost. 

 

HANDLING OVER THE WORK 

 

All the work and materials before finally taken over by Corporation will be entire liability of 

the Contractor for guarding, maintaining and making good any damages of any magnitude. 

Interim payments made for such work will not alter this position. The handling over by the 

contractor and taking over by the Project Engineer or his authorized representative will be 

always in writing, copies of which will go to the Project Engineer or his authorized 

representative and the contractor. It is, however understood that before taking over such work, 

Corporation will not put it into regular use as distinct from causal or incidental one, except as 

specifically mentioned elsewhere in this contract, or as mutually agreed to. 

 

ASSISTANCE IN PROCURING PRIORITIES, PERMITSETC 

 

The Engineer, on a written request by the contractor, will if in his opinion, the request is 

reasonable and in the interest of work and its progress, assist the contractor in securing, the 

priorities for deliveries, transport permits for controlled materials etc. where such are needed. 

The Corporation, will not, however be responsible for the non-availability of such facilities or 

delay in this behalf and no claims on account of such failures or delays shall be allowed by the 

Corporation.  
The Contractor shall have to make his own arrangement for machinery required for the work. 

However, such machinery conveniently available with the Corporation may be spared as the 

ruled in force on recovery of necessary Security Deposit and rent agreement in the prescribed 

form. Such an agreement shall be independent of this contract and the supply of machinery 

shall not form a ground for any claim or extension of time limit for this work. 
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SAMPLES AND TESTING OF MATERIALS 
 
 

(i) All materials to be used on work shall be got approved in advance from the 

Engineer-in-charge and shall pass the test and or analysis required by him, which 

will be (a) as specified in the specification for the item concerned and or as 

specified by the Indian Road Congress Standard Specification(b) Code of Practice 

for Road and Bridges or (c) I.S.I. Specifications (Whichever and wherever 

applicable) or (d) such recognized Specifications accepted to Engineer-in-Charge 

as equivalent thereto or in absence of such recognized Specifications (e) such 

requirement test and or analysis as may be specified by the Engineer-in-Charge in 

order of precedence given above. 

 

(ii) The contractor shall at his risk and cost make all arrangements and /or shall provide 

for all such facilities as the Engineer-in-charge may require for collecting preparing 

required number of samples for tests or for analysis at such item and to such places 

may be directed by the Engineer and bear all charges and cost of testing. Such 

samples shall also be deposited with the Engineer-in-Charge. 

 

(iii) The contractor shall if and when required submit at his cost the samples of 

materials to be tested or analysis and if, so directed, shall not make use of or 

incorporate in the work any materials represented by the samples until the required 

tests or analysis have been made and the materials, finally accepted by the 

Engineer-in-charge. 

 

(iv) The contractor shall not be eligible for any claim or compensation either arising out 

of any delay in the work or due to any corrective measures required to be taken on 

account of and as a result of testing of the materials. 

 

(v) The contractor or his authorized representative will be allowed to remain present in 

the departmental laboratory while testing samples furnished by him. However, the 

results of all tests carried out in the departmental laboratory in the presence or 

absence of the contractor or his authorized representative will be binding on the 

contractor.  
(vi) Cost of routine day to day quality control testing charges for tests required as per 

specifications will be borne by contractor by sending the same to the concerned 

laboratories or by establishing laboratory at site. 

 

CO-ORDINATION: 

 

When several agencies for different sub work of the Project are to work simultaneously on 

the timely completion of the whole Project smoothly, the scheduled dated for completion 

specified in each contract shall therefore be strictly adhered to. Each contractor may make 

his independent arrangement for water, power, housing etc. if they so desired. On the other 

hand, the contractor is at liberty to mutual agreement in this behalf and makes joint 

arrangements with the approval of the Engineer. No single contractor shall take or cause to 

be taken any steps or action that may cause disruption discontent, or disturbance of work 

labor or arrangement etc. of other contractor in the Project localities. Any action by any 

contractor which the Engineer in his unquestioned 
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discretion may consider as infringement of the above code would be considered as a 
breach of the contract conditions and shall be dealt with as such. 

 

In case of any dispute, disagreement between the contractor, the Engineer’s decision 

regarding the co-ordination, co-operation and facilities to be provided by any of the 

contractors shall be final and binding on the contractors concerned and such a decision or 

decisions shall not vitiate any contract nor absolve the contractor(s) of his/their obligations 

under the contract nor consider for the grant for any claim or compensation. 

 

PAYMENT: 

 

The Contractor must understand that the rates quoted are for completed work and include 

all costs due to labor, scaffolding, machinery, power, royalties, taxes etc. and should also 

include all expenses to cover the of night work if and when required and no claim for 

additional payment beyond the prices or rates quoted will be entertained. The mode of 

measurements has been indicated in the specifications, if there is any ambiguity or doubt in 

this respect the decision of Project Engineer will be final. 

 

PATENTED DEVICE 

 

Whenever the contractor desires to use any designed devices, materials or process covered 

by the letter of patent or copy right, the right for such use shall be secured by suitable legal 

arrangement and agreement with patent owner and the copy of their agreement shall be 

filled with the Engineer-in-charge if so desired by the letter.  
TEMPORARY QUARTERS: 

 

(i) The contractor shall at his own expense maintain sufficient experienced supervisory 

staff etc. required for the work and shall make his own arrangement, provide housing for 

them with all necessary arrangements, including fire preventive measures etc. as directed 

by the Engineer-in-charge. 

 

SAFETY MEASURES AND AMENITIES: 

 

SAFETY MEASURES: 

 

The contractor shall take all necessary precautions for the safety of the workers and 

preserving their health while working in such job as require special protection and 

precautions. The following are some of the requirements listed, though not exhaustive. The 

contractor shall also comply with the directions issued by the Engineer in this behalf from 

time to time and at all times.  
(1) Providing protective foot wear to workers, in situations like mixing and placing of 
mortar of concrete in quarries and places where the work is under too much of wet 

conditions as also for movements over surfaces infected with oyster growth etc. 
 

(2) Providing protective head gear to workers, working in quarries etc. to protect 

them against accidental fall of materials from above. To provide Reflective Jackets, 
Helmets to site staff.  
(3) Taking necessary steps towards training the workers concerned in the use of 

machinery before, they are allowed to handle it independently and taking all necessary 
precautions in 
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and around the areas where machines, hoists, and similar units are working.  
(4) Avoiding bare lives-wires etc. as would electrocute workers.  
(5) Making all platforms, staging and temporary structures sufficiently strong so as not to 
cause inconvenience and risk to the workmen and supervisory staff.  
(6) Providing sufficient first aid trained staff and equipment to be available quickly at the 
work site to render immediate first aid treatment in case of accidents due to suffocation, 

drowning and other injuries.  
(7) Where the workers are required to work near machine and are liable to accident they 

should not be allowed to wear loose cloths like dhoti, zabba, etc. 

 

DAMAGE BY FLOODS OR ACCIDENTS:  
The contractor shall take all precautions against damage by floods or like or from accident etc. 

no compensation will be allowed to the contractor on this account or for correcting and 

repairing ant such damage to the work during construction. The contractor shall be liable to 

make good at his cost any plant or material belonging to the Corporation, lost or damaged by 

floods or from any other cause which is in his charge. 

 

RELATION WITH PUBLIC AUTHORITIES:  
The Contractor shall comply with all rules, regulations, bye-laws and direction given from time 

to time also by any local public authority in connection with this work and shall himself pay 
fees or charges which are leviable on him without any extra cost to the Department. 

 

POLICE PROTECTION:  
For the Special Protection of camp, the contractor's works, the Department will help the 

contractor as far as possible to arrange for such protections with the concerned authorities if so 

required by the Contractor in writing. The full cost of such protection shall be borne by the 

Contractor. 
 

INDEMNITY:  
The Contractor shall indemnify the corporation against all actions, suits, claims and demands 

brought or made against him in respect of anything done or committed to be done by the 

Contractor on execution of or in connection with this contract and against any loss or damage 

to the corporation in consequence of any action or suit being brought against the Contractor for 

anything done or committed to be done in the execution of this contract. 
 

 

MEDICAL AND SANITARY ARRANGEMENTS TO BE PROVIDED FOR 

LABOUR EMPLOYED IN THE CONSTRUCTION BY THE 

CONTRACTOR 

 

(a) The Contractor shall provide an adequate supply of potable water for use of laborers on 

work and in Camps. 

 

(b) The contractor shall construct trench or semi-permanent latrines for the use of the laborers. 
Separate latrines shall be provided for men and women. 

 

(c) The Contractor shall build sufficient number of huts on a suitable plot of land for use of the 

laborers according to the following specifications. 
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1) Huts of bamboo and tin sheets may be constructed. 

 

2) A good site not liable to submergence shall be selected on high ground remote from 

jungle but well provided with trees, shall be chosen wherever it is available. The 

neighborhood of tank, jungle, grass or woods should be particularly avoided. Camps 

should not be established close to large cuttings of earthwork. 

 

3) The lines of huts shall have open spaces of at least ten meters between rows. When a 
good natural site cannot be procured, particular attention should be given to the drainage. 

 

4) There should be no overcrowding. Floor space at the rate of 30 sq.ft.per head shall be 

provided. Care should be taken to see that the huts are kept clean and in good order. 
 

5) The contractor must find his own land and if he wants Corporation Land, he should 
apply for it and pay assessment for it, if made available by Corporation. 

 

6) The Contractor shall construct a sufficient number of bathing places. Washing places 
should also be provided for the purpose of washing clothes. 

 

7) The Contractor shall make sufficient arrangements for draining away the surface and 
salvage water as well as water from the bathing and washing places and shall dispose off the 

wastewater in such a way as not to cause any nuisance. 

 

d) The Contractor shall engage a medical officer with a traveling dispensary for a camp 

containing 500 or more persons if there is no government or other private dispensary situated 

within 8kms from the camp. In case of emergency the contractor shall arrange at his cost for 

transport for quick medical help to his sick worker. 

 

e) The Contractor shall provide the necessary staff for effecting a satisfactory drainage 

system and cleanliness of the camp to the satisfaction of the Engineer. At least one sweeper 

per 200 persons should be engaged. 

 

f) The Assistant Director of Public Health shall be consulted before opening a labor camp and 
his instruction on matters such as water supply, sanitary conveniences, the camp site 

accommodation and food supply shall be followed the Contractor. 

 

g) The Contractor shall make arrangements for all anti-malaria measures to be provided for 

the labor employed on the work. The anti-malaria measure shall be provided as directed by 
the Assistant Director of Public Health. 

 

3. QUARRIES: 

 

The quarrying operations if required and permitted by the Engineer-in-charge shall be carried 

out by the contractor with proper equipment such as Compressors, jack hammers, Drill bits, 

Explosives etc. and sufficient number of workmen shall be employed so as to get the required 

out-turn. 

 

The Contractor shall carry out the works in quarries conformity with all the rules and 

regulations already laid down or may be laid down from time to time by Corporation due to 

non-compliance of any rules or regulations or due to damages by the contractor shall be the 

responsibility of the contractor. The Engineer-in-charge or his representative shall be given 
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full facilities by the contractor for inspection at all times of the working of the quarry, records 

maintained, the stocks of the explosives and detonators etc., so as to enable him to check that 

the working records and storage are all in accordance with the relevant rule. The Engineer-in-

charge or his representative shall at any time be allowed to inspect the works, buildings and 

equipment at the quarters.  
The Contractor shall maintain at his own cost, the books, registers etc., required to be 

maintained under the relevant rules and regulations and as directed by the Engineer-in-

charge. These books shall be open for inspection at times by the Engineer-in-charge or his 

representative and the contractor shall furnish the copies or extracts of books or register as 

and when required. 
 

All quarrying operations shall be carried out by the contractor in organized and expeditious 

manner, systematically and with proper planning. The contractor shall engage licensed blaster 

and adopt electric blasting and/or any other approved method which would ensure complete 

safety to all men engaged in the quarry and its surroundings. The contractor shall himself 

provide suitable magazines and arrange to procure and store explosives, etc. as required under 

the rules at his own cost the designs and the locations of the magazine shall be got approved 

in advance from the Chief Inspector of Explosives and the rules and regulations in this 

connection as laid down by the Chief Inspector of Explosives from time to time shall be 

strictly adhered to by the Contractor. It is generally experienced that it takes time to obtain 

the necessary license for blasting storage of material from the concerned authorities. The 

contractor must therefore take timely advance action for procuring all such licenses so that 

the work progress may not be hampered. 

 

The approaches to the quarrying place from the existing public roads shall have to be 

arranged by the contractor at his own cost, and the approaches shall be maintained by the 

contractor at his own cost till the work is over. 

 

The quarrying operations shall be carried out by the contractor to the entire satisfaction of the 

Engineer-in-charge and the development of the quarry shall be made efficiently so as to avoid 

wastage of stones. Only such stones as are of the required quality shall be used on the work. 

Any store which is in the opinion of the Engineer-in-Charge, not in accordance with the 

specifications or of required quality will be rejected at any time, at the quarry or at the site of 

work. The rejected stones shall not be used on the work and such rejected materials shall be 

removed to the place shown at the contractor's cost. 

 

Since all stones quarried from Government quarry (if made available) by the contractor 

including the excavated overburden are the property of the government, no stones or earth 

shall be supplied by the contractor to any other agencies or works , and are not allowed to be 

taken away for any other works all such surplus quarried materials not required for work 

under this contract shall be the property of the Government and shall be handed over by the 

contractor to Government free of cost at quarry site duly heaped at the spots indicated by the 

engineer-in-charge. The contractor will be entitled to the refund of the royalty if any paid by 

him for such quantity handed over to Government for which necessary certificate will be 

issued by Project Engineer as per usual procedure. If, however, the Government does not 

require such surplus material, the contractor may be allowed to dispose of or use material 

elsewhere with prior written permission of Engineer- un-Charge. Leaving off a quarry face or 

opening of a new quarry face shall be done only on the approval of the Engineer-in-charge. 

Quarrying permission will have to directly obtained by the contractor, from the Collector of 

the district concerned for which purpose the Corporation will render necessary assistance. All 

quarry fees, Royalty charges, ground rent for staking material, etc. if any two be paid, shall be 

paid directly by the contractor as per rules in force. The contractor will however be Entitled 
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to a refund of part of such charges as are admissible under rules as mentioned elsewhere in 

this contract, after obtaining a certificate from the Engineer-in- charge that the material where 

required for use on government works. 

The contractor will be permitted to erect at his own risk and cost at the quarry site if suitable 

vacant space in government area is available for the purpose, his own structures for stores, 

offices, etc. at place approved by the Engineer-in-charge. On completion of the work, the 

contractor shall remove all the structures erected by him and restore the site top its original 

condition. 

The contractor shall not use any land in the quarry either for cultivation or for any other 

purpose except that required for breaking or stacking or transporting stones. 

 

TRAFFIC REGULATION 

Unless separately provided for in the contract, the contractor shall have to make all necessary 

arrangement for regulating traffic, day to night during the period of construction to the entire 

satisfaction of the Engineer. This includes the construction and maintenance of diversions if 

necessary. The contractor shall have to provide necessary caution boards, barricades, flags, 

lights and watchmen etc. so as to comply with the latest Motor Vehicles rules and regulations 

and for traffic safety and he shall be responsible for all claims from accidents which may 

arise due to his negligence whether in regulating the traffic or in stacking material on the 

roads or due to any other reasons. 

MISCELLANEOUS 
 

Rate shall be exclusive of G.S.T. as applicable. 

 

For providing electric wiring or water lines etc. shall be provided if necessary through walls, 

slabs, beams etc. and later on refilled up with bricks or stone chippings, cement mortar 

without any extra cost. 

 

In case it becomes necessary for the due fulfillment of Contract for the Contractor to occupy 

land outside the Department limits, the Contractor will have to make his own arrangement 

with the land owners and to pay such rents if any are payable as mutually agreed between 

them. The Department will afford the Contractor all the reasonable assistance to enable him 

to obtain Corporation land for such purpose on usual terms and conditions as per the rules of 

the Corporation. 

 

Special provision in detailed specifications or wording of any item shall gain precedence over 

corresponding contradictory provision (if any) in the Standard Specifications or PWD Hand 

Book, where reference to such specifications is given without reproducing the details in 

Contract. 

 

Suitable separating barricades and enclosures shall be provided to separate material brought 

by the Contractor and material issued by ASCL to the Contractor. Same applies for the 

material obtained from different sources of supply. 
 
 

It is presumed that the Contractor has gone carefully through the Standard Specifications of 

PWD Hand Books and the Schedule of Rate of the Division and studied the site conditions 

before arriving at rates quoted by him. Decision of the Engineer-in-charge shall be final as 

regards interpretation of specifications. 

 

The stacking and storage of construction material at site shall be in such a manner as to 

prevent deterioration or intrusion of foreign matter and to ensure the preservation of their 
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quality, properties and fitness for the work. Suitable precautions shall be taken by the 

Contractor to protect the material against atmospheric action, fire and other hazards. The 

materials likely to be carried away by wind shall be stored in suitable stores or with suitable 

barricades and where there is likelihood of subsidence of soil, such heavy material shall be 

stored on approved platforms. 

 

The Contractor shall be responsible for making good the damages done to the existing 

Property during construction by his men. 

 

If it is found necessary from safety point of view to test any part of the structure, the test shall 

be carried out by the Contractor with the help of the Department at this worn cost. 

 

The Contractor shall provide, maintain, furnish and remove on completion temporary shed 

for office on work site for the use of Project Engineer’s representative. 

 

Defective work is liable to be rejected at any stage. The Contractor, on no account can refuse 

to rectify the defects merely on reasons that further work has been carried out. No extra 

payment shall be made for rectification. 

 

General directions or detailed description of work, materials and items coverage of rates 

given in the specification are not necessarily repeated in the Bill of Quantities. Reference is, 

however, drawn to the appropriate section clause (s) of the General Specifications in 

accordance with which the work is to be carried out. 

 

In the absence of specific directions to the contrary, the rates and prices inserted in the items 

are to be considered as the full inclusive rates and prices for the finished work described there 

under and are to cover all labor, materials, wastage, temporary work, plant overhead charges 

and profits, as well as the general liabilities, obligations and risk arising out of the General 

Conditions of the Contract. 

 

The quantities set down against the items in the Schedule B are only estimated quantities of 

each kind of work included in the Contract and are not to be taken as a guarantee that the 

quantities scheduled will be carried out or required or that they will not be exceeded. 

 

All measurements will be made in accordance with the methods indicated in the 

specifications and read in conjunction with the General Conditions of Contract. 
 

The details shown on drawings and all other information pertaining to the work shall be 

treated as indicative and provisional only and are liable to variation as found necessary while 

preparing working drawing which will be supplied by the ASCL during execution. The 

Contractor shall not, on account of such variation be entitled to any increase over the ones 

quoted in the tender which are on quantity basis. 



 
 

76 | P a g e  
 

 

ANNEXURE - „B‟  
CONTRACT DETAILS 

 

1) Name of Work 

 

 
 

2) Estimated Cost 
 
 

3) Cost of blank Tender Form 
 

4) Pre-tender Conference  
a) Date 

b) Time 
c) Venue 

 

 
5) a) Submission of the tender 

forms 

 

b) Date and Time 
 

6) Earnest Money Deposit 
 

7) Initial Security Deposit 
 

 

8) Balance Security Deposit to 

be deducted from Bills 

 

9) Time limit 

 

10) Mobilization Advance 
 
11) Machinery Advance 
 

12) Defect liability period 

 

13) Engineer-in-charge 
 
14) Engineer 

Consultant 
 

15) Validity Period: 

 

Development of Street Vending Zone at: 

1) Basai Mandi Towards Panchvati  

2) Fatehabad Road Adjacent to Vishal Mega mart 

3) Near Amar Hotel towards Bibhav Nagar 

 

Rs. 3,08,10,840/- 
 
 

Rs. 15,000 /- + 18% GST 
 
 

18th May. 2018@ 15.00hrs. 
Conference Hall, Agra Smart City Limited, Agra 

 

 

ONLINE 

 

Will be communicated after pre-bid conference. 
 

 

 

Rs. 6,16,500/- (2% of estimated cost) 

 

2 % of EMD shall be converted to Security Deposit 
and 3 % of the contract sum to be paid in the form of  
DD/ FDR  
 

Not Applicable. 

 

 

03 months including monsoon season 
 

Nil 
 

Nil 
 

12 months after date of completion certified by the 

Engineer 
Project Engineer, ASCL 
 

Resident Engineer of Project Management 
 

 

90 days from date of opening the 
price bid offer. 
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“DECLARATION OF THE CONTRACTOR” 

 

I/We hereby declare that I/We have made myself/ourselves thoroughly conversant with the local 

conditions regarding all materials and labor on which I/We have based my/our rates for this 

tender. The specifications and the leads in this work have been carefully studied and understood 

before submitting this tender. 

 

I/We undertake to use only the best materials approved by the Project Engineer or his duly 

authorized assistant during execution of the work and to abide by the decisions. I/We am/are fully 

responsible for quality of work and shall maintain the work in good order during defect liability 

period after complete. 
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Name of Project : Development of Street Vending Zone at Bansai Mandi to 

Towards Panchwati 

BILL OF QUANTITY 
Sr. 

NO. 
Particulars Qty Unit Rate Amount 

1 Excavation in foundation in 
ordinary soil (loamclay or sand) 
including lift up to 1.5m and lead 
up to 30m. and including filling 
watering and 
ramming of excavated earth into 
the space between the building 
and the sides of foundation 
trenches or into the plinth and 
removal and 
disposal of surplus earth ad 
directed by the Engineer in 
charge up to a distance of 30m. 
from the foundation trenches 
including all T&P phowarah and 
basket etc. complete. 

1032.00 Cum 130.00 134160.00 

2 Earth work in excavation by 
mechanical means  (Hydraulic 
excavator)/manual means in 
foundation trenches or drains 
(not exceeding 1.5 m in width or 
10 sqm on plan), including 
dressing of sides and ramming of 
bottoms, lift upto 1.5 m, 
including getting out the 
excavated soil and disposal of 
surplus excavated soil as 
directed, within a lead of 50 m. 
(a) All kinds of soil. (Due to Exces 
depth of foundation size of 
excavation is 2000mm more than 
the size of raft to facilitate 
working at the depth of 
2.1Mtr.(CPWD-2.8.1) 

27.65 CUM 190.00 5253.50 

3 Sand filling in plinth including 
supply of necessary quantity of 
sand from a distance not 
exceeding 8 kms. from the site of 
work and including watering, 
dressing etc required for proper 
completion of the work. (Lead 
upto 30m & lift 1.5m).(PWD-255+ 
LOCAL SAND) 

175.17 CUM  829.01 145217.68 
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4 Providing & laying cement 
concrete in 1:2:4 of not less than 
strennght og M-150 stone ballast 
(20mm nomonal size) approved 
coarse sand and cement , curring 
complete, including cost of form 
work in foundation and floors. 
For Sunken Area & Floor 
Leveling(PWD-279a) 

212.75 CUM  5820.00 1238205.00 

5 Providing and laying in position 
machine batched 
and machine mixed design mixed 
M-25 grade 
cement concrete for rainforced 
cement concrete 
works using cement content as 
per approved design mix 
including pumping of concrete to 
site of laying including the cost 
centering, shuttering, finishing 
and but excluding rainforcement 
including admixture in 
recommended proportions as per 
IS:9103 to accelerate redarder for 
setting of 
concrete/improve workability 
without impairing 
strenght and durability as per 
direction of Engineer-in- 
Charge.(PWD-cha -5 S.I.-9 +(Add 
Extra cement @56 kg/cum for M-
25 concrete @ 1.12 bag x 300Rs. 
/Bag =336.00 

10.69 Cum 9400.00 100486.00 

  Note:-Cement content 
considered in this items is 
@330 kg/cum. Excess or less 
cement used as per 
design mix is payble or 
recoverable separately. (For 
R.C.C. Lintel) (As per design mix 
concrete M-25 cement concrete 
@386.00kg/cum.) (As per design 
mix enclosed) (as per design mix 
attached provided by R.M.C. 
plant ) variation in cement 
consuption shuld be taken into 
consideration while payment) 

      0.00 
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6 Reinforcement of Reinforced 
concrete or reinforced brick work 
(when not included in over all 
rates ) brought to required shape 
as necessary including bending 
for proper completion of the 
work and including supply of 
steel its wastage bend hooks and 
authorised over lapping shall be 
measured upto floor two level. 
(10 to 12 mm for (TMT Bars) Fe- 
415(PWD-504) 

427.60 QTL 5849.1 2501083.71 

7 Mild steel or iron work in heavy 
size such as trusses, build up 
gates record racks, roof work, 
gates etc wrought to required 
from including drilling holes 
riveting or welding where 
necessary and their fixing 
required for proper completion 
of the work. 

299.00 QTL 6100.00 1823900.00 

8 Providing and Installing   12 mm 
thick Walls cladding using 
Exterior grade solid acryllic 
surface as per design with panel 
for sign and symbol board of 
approved colour and shed. 
Having specifications like Density 
1.74-1.75, Tensile Strength 
>35.00 Mpa, Thermal Expansion 
2.94 - 10(-5)IN/IN C, stain 
resistance, boiling water surface 
resistance, water absorption 
0.02%  . The item including all 
necessary accessories like "U " 
Channels, Top SS 304 grade Pipe 
Rail, adjustable foots, anchors 
etc. complete as per the drawing 
and instruction from Engineer 

352.00 Sqm 5235.20 1842790.40 

9 Providing and fixing stainless 
steel ( Grade 316) 
railing made of Hollow tubes, 
channels, plates etc., including 
welding, grinding, buffing, 
polishing and making curvature 
(wherever required) and fitting 
the same with necessary stainless 
steel nuts and bolts complete, i/c 
fixing the railing with necessary 
accessories & stainless steel dash 
fasteners , stainless steel bolts 

3811.50 KG 552.670 2106501.71 
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etc., of required size, on the top 
of the floor or the side of waist 
slab with suitable arrangement as 
per approval of Engineer-in-
charge, (for payment purpose 
only weight of stainless steel 
members shall be considered 
excluding fixing accessories such 
as nuts, bolts, fasteners 
etc.).(PWD- cla-10 Si.No.-14) 

10 Providing, fabricating, assembling 
& erecting structural steel work 
in rolled tubular 
sections(RHS/SHS) at all heights 
,welded/ bolted, riveted as per 
the working drawings including 
provisions for, sleeves, cut out, 
opening etc as per the 
specifications and drawings . 

3080.00 KG 90.00 277200.00 

11 Providing & Fixing precoated  
Galvalum sheet roofing in 
Manglore tile pattern, fixed with 
self tapping screws etc  complete 
excluding the cost of purlins 
rafter and trusses 0.50 mm thick 
sheet..   

280.00 Sqm 1000.00 280000.00 

12 Providing & fixing 10mm thick 
poly carbonate sheets 
(Transparent blue shade) 
including all fixing arrangement 
such as screwing etc. and 
ensuring water tightness by 
applying silicon sealant in gaps 
ensuring 100% water tightness, 
Virgin PVC ,gaskets of approved 
make / manufacturer for roofing 
oas per drawings issued (Giving 
garanty for 10 years) with  M.S. 
tubular truss including all work 
complete in all respect(M.R.) 

180.00 Sqm 5555.00 999900.00 

13 Providing Reverse Osmosis 
System Components, 
Instrumentation & Controls . 
Type- Reverse Osmosis System 
Components. 
Capacity:- 500 LPH 
(Technical Specifications and 
details as mentioned bellow in 
tender document) 

1.00 Each 392000.00 392000.00 

14 Providing and installing a 
stainless water cooler of 80 Liters 

1.00 Each 70000.00 70000.00 
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storage. (Technical Specifications 
and details as mentioned bellow 
in tender document) 

15 Supply and Installation of 8 Ft x 
7'6" Ft sized Prefabricated Cabin. 
Container should be pre-
fabricated with hoisted on 
structural framework made up of 
stainless steel (S.S.202grade)of 
minimum size 50mmx50mm 
x1.2mm thick of (18-SWG) for 
main frames i.e. beams and 
columns, for 50mmX25mm 
support frames amd 40mm 
x20mm and 20mm x20mm for 
door frames or as per the  design 
requirements size not less than 
mentioned above 
The wall panels shall be of 60mm 
thick and should be insulated 
with EPS (expanded poly-strained 
) at minimum 20Kg/m cube 
density .Outer skin material shall 
be of aluminium composite 
material of 3mm thick and inner 
skin material shouldbe laminated 
by Bakelitte Sheets 3mm thick , 
the ceiling should be plain BSL 
Backellite sheets. 
The doors, windows :shall be of 
32mm to 40mm extruded 
aluminum sections with 
necessary signed boards of 
Engaged/ Vacant type latches 
etc. all complete including 
flooring of anti-skid tiles 400mm 
x400mmx8mm thick duly fitted 
with requisite adhesive base 
sheet not less than 20mm thick. 
The light fittings should be of LED 
concealed lights suitable for  
Solar. The wiring and 
electrificationshould be 
concealed type with fire proof ISI 
Heavy duty wire of not less than 
1.0Sq.mm. and 2.5 Sq.mm. Multi 
stand copper wires. 

1.00 Each 134400.00 134400.00 

16 Supplying and Installing of Pole 
mounted Solid waste bins of 2 x 
50 Ltrs  of height 5 feet of two 
colours with size of : Width 

6.00 Each 6277.60 37665.60 
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432mm X Length 248mm X  
Height 745 mm 

17 Fabrication & Supply of 6mtrs 
Height Steel Swaged Tubular 
Poles made out of ‘B’ Class Steel 
Pipes with Standard Base plate 
and duly One Coat of Primer and 
Two Coats of Aluminium Painting 
with Foundation Bolts & Nuts 
(16mm Dia X 450mm L - 4 Nos. 
Per Pole) as per your 
Specification 

4.00 Each 4300.00 17200.00 

18 Supply and Fixing of LED Street 
light fitting having die cast 
aluminium body and difuser with 
driver set suitable for 45 watt to 
45 watt. Cconforming to IP 66 
protection complete in all respect 
(CAT AAA) ( SoR LED light 1421) 

4.00 Each 9750.00 39000.00 

19 S/F Rubber Molded precast 
cement concrete tiles 80 mm 
thick(300 X 300mm) in footpath 
& courtyard, jointed with neat 
cement slurry mixed with 
pigment to match the shade of 
tiles, including rubbing and 
cleaning etc. complete on 20 mm 
thick bed of cement mortar 1:4 ( 
1 cement : 4 coarse sand) 

1687.50 Sqm 1057.00 1783687.50 

20 Providing and fixing of factory 
made kerb tone size 
(300*400*150 mm) of M-30 
grade cement concrete in 
position to the required line, 
curvature jointed with cement 
morter (1 cement : 3 coarse 
sand) inlcudingh making joints 
with or without grooves 
(thickness of joint except at sharp 
curve shall not to more than 5 
mm) including making drainage 
opening whenever required 
complete etc as per direction of 
E/I. 

702.00 Rmt 800.00 561600.00 

            

   Total for Banci Mandi SVP 
      

        
1,44,90,251.10  

  Say                     
1,45,00,000  
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Name of Project : Development of Street Vending Zone at Fathehabad Road 

oppositeVishal Mall 

BILL OF QUANTITY 

Sr. 

NO

. 

Particulars 
Qty Unit Rate Amount 

1 Excavation in foundation in ordinary soil 
(loamclay or sand) including lift up to 1.5m and 
lead up to 30m. and including filling watering 
and 
ramming of excavated earth into the space 
between the building and the sides of 
foundation trenches or into the plinth and 
removal and 
disposal of surplus earth ad directed by the 
Engineer in charge up to a distance of 30m. 
from the foundation trenches including all T&P 
phowarah and basket etc. complete. 

399.00 Cum 130.00 51870.00 

2 Earth work in excavation by mechanical means  
(Hydraulic excavator)/manual means in 
foundation trenches or drains (not exceeding 
1.5 m in width or 10 sqm on plan), including 
dressing of sides and ramming of bottoms, lift 
upto 1.5 m, including getting out the excavated 
soil and disposal of surplus excavated soil as 
directed, within a lead of 50 m. (a) All kinds of 
soil. (Due to Exces depth of foundation size of 
excavation is 2000mm more than the size of 
raft to facilitate working at the depth of 
2.1Mtr.(CPWD-2.8.1) 

92.95 
CU
M 

190.00 17660.50 

3 Sand filling in plinth including supply of 
necessary quantity of sand from a distance not 
exceeding 8 kms. from the site of work and 
including watering, dressing etc required for 
proper completion of the work. (Lead upto 30m 
& lift 1.5m).(PWD-255+ LOCAL SAND) 

119.26 
CU
M  

829.01 98867.73 
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4 Providing & laying cement concrete in 1:2:4 of 
not less than strennght og M-150 stone ballast 
(20mm nomonal size) approved coarse sand 
and cement , curring complete, including cost 
of form work in foundation and floors. For 
Sunken Area & Floor 
Leveling(PWD-279a) 

61.26 
CU
M  

5820.00 356533.20 

5 Providing and laying in position machine 
batched 
and machine mixed design mixed M-25 grade 
cement concrete for rainforced cement 
concrete 
works using cement content as per approved 
design mix including pumping of concrete to 
site of laying including the cost centering, 
shuttering, finishing and but excluding 
rainforcement including admixture in 
recommended proportions as per IS:9103 to 
accelerate redarder for setting of 
concrete/improve workability without 
impairing 
strenght and durability as per direction of 
Engineer-in- Charge.(PWD-cha -5 S.I.-9 +(Add 
Extra cement @56 kg/cum for M-25 concrete 
@ 1.12 bag x 300Rs. /Bag =336.00 

14.63 cum 9400.00 137522.00 

  Note:-Cement content considered in this items 
is 
@330 kg/cum. Excess or less cement used as 
per 
design mix is payble or recoverable separately. 
(For R.C.C. Lintel) (As per design mix concrete 
M-25 cement concrete @386.00kg/cum.) (As 
per design mix enclosed) (as per design mix 
attached provided by R.M.C. plant ) variation in 
cement consuption shuld be taken into 
consideration while payment) 

      0.00 

6 Reinforcement of Reinforced concrete or 
reinforced brick work (when not included in 
over all rates ) brought to required shape as 
necessary including bending for proper 
completion of the work and including supply of 
steel its wastage bend hooks and authorised 
over lapping shall be measured upto floor two 
level. (10 to 12 mm for (TMT Bars) Fe- 
415(PWD-504) 

311.20 qtl 5850.00 1820520.00 

7 M-150 brick work in 1:6 cement and sand of 
1.25 fineness modulous mortar in foundation 
and plinth including supply of all material, 
labour and tools and plants. ect. required for 
proper completion of work. 

102.00 Cum 4500.00 459000.00 
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8 15mm thick cement plaster in single coat on 
rough side of single or half brick wall for 
interior plastering upto floor to level including 
internal rounded angles chamfers, and rounded 
angle not exceeding 80mm. In grith and finish 
even and smooth.1:4 cement & Coarse sand -
PLINTH PLASTER(PWD-583-II) 

204.00 Sqm 160.00 32640.00 

9 Finishing walls with water proof cement paint 
of approved make and quality on new work 
with two coats to give an even shade. Including 
supply of all material, labour and T & P etc 
required for proper completion of the work 

204.00 Sqm 48.30 9853.20 

10 Mild steel or iron work in heavy size such as 
trusses, build up gates record racks, roof work, 
gates etc wrought to required from including 
drilling holes riveting or welding where 
necessary and their fixing required for proper 
completion of the work. 

71.50 QTL 6100.00 436150.00 

11 Providing and fixing stainless steel ( Grade 316) 
railing made of Hollow tubes, channels, plates 
etc., including welding, grinding, buffing, 
polishing and making curvature (wherever 
required) and fitting the same with necessary 
stainless steel nuts and bolts complete, i/c 
fixing the railing with necessary accessories & 
stainless steel dash fasteners , stainless steel 
bolts etc., of required size, on the top of the 
floor or the side of waist slab with suitable 
arrangement as per approval of Engineer-in-
charge, (for payment purpose only weight of 
stainless steel members shall be considered 
excluding fixing accessories such as nuts, bolts, 
fasteners etc.).(PWD- cha-10 Si.No.-14) 

940.50 KG 552.67 519786.14 

12 Providing & Fixing precoated  Galvalum sheet 
roofing in Manglore tile pattern, fixed with self 
tapping screws etc  complete excluding the cost 
of purlins rafter and trusses 0.50 mm thick 
sheet..   

52.00 sqm 1000.00 52000.00 

13 Providing & fixing 10mm thick poly carbonate 
sheets (Transparent blue shade) including all 
fixing arrangement such as screwing etc. and 
ensuring water tightness by applying silicon 
sealant in gaps ensuring 100% water tightness, 
Virgin PVC ,gaskets of approved make / 
manufacturer for roofing oas per drawings 
issued (Giving garanty for 10 years) with  M.S. 
tubular truss including all work complete in all 
respect(M.R.) 

58.00 sqm 5555.00 322190.00 
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14 Providing Reverse Osmosis System 
Components, Instrumentation & Controls . 
Type- Reverse Osmosis System Components. 
Capacity:- 500 LPH 
(Technical Specifications and details as 
mentioned bellow in tender document) 

1.00 Each 392000.00 392000.00 

15 Providing and installing a stainless water cooler 
of 80 Liters storage. (Technical Specifications 
and details as mentioned bellow in tender 
document) 

1.00 Each 70000.00 70000.00 

16 Supply and Installation of 8 Ft x 7'6" Ft sized 
Prefabricated Cabin. 
Container should be pre-fabricated with 
hoisted on structural framework made up of 
stainless steel (S.S.202grade)of minimum size 
50mmx50mm x1.2mm thick of (18-SWG) for 
main frames i.e. beams and columns, for 
50mmX25mm support frames amd 40mm 
x20mm and 20mm x20mm for door frames or 
as per the  design requirements size not less 
than mentioned above 
The wall panels shall be of 60mm thick and 
should be insulated with EPS (expanded poly-
strained ) at minimum 20Kg/m cube density 
.Outer skin material shall be of aluminium 
composite material of 3mm thick and inner skin 
material shouldbe laminated by Bakelitte 
Sheets 3mm thick , the ceiling should be plain 
BSL Backellite sheets. 
The doors, windows :shall be of 32mm to 
40mm extruded aluminum sections with 
necessary signed boards of Engaged/ Vacant 
type latches etc. all complete including flooring 
of anti-skid tiles 400mm x400mmx8mm thick 
duly fitted with requisite adhesive base sheet 
not less than 20mm thick. 
The light fittings should be of LED concealed 
lights suitable for  Solar. The wiring and 
electrificationshould be concealed type with 
fire proof ISI Heavy duty wire of not less than 
1.0Sq.mm. and 2.5 Sq.mm. Multi stand copper 
wires. 

1.00 Each 134400.00 134400.00 

17 Supplying and Installing of Pole mounted Solid 
waste bins of 2 x 50 Ltrs  of height 5 feet of two 
colours with size of : Width 432mm X Length 
248mm X  Height 745 mm 

4.00 Each 6277.60 25110.40 
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18 Fabrication & Supply of 6mtrs Height Steel 
Swaged Tubular Poles made out of ‘B’ Class 
Steel Pipes with Standard Base plate and duly 
One Coat of Primer and Two Coats of 
Aluminium Painting with Foundation Bolts & 
Nuts (16mm Dia X 450mm L - 4 Nos. Per Pole) 
as per your Specification 

4.00 Each 4500.00 18000.00 

19 Supply and Fixing of LED Street light fitting 
having die cast aluminium body and difuser 
with driver set suitable for 45 watt to 45 watt. 
Cconforming to IP 66 protection complete in all 
respect (CAT AAA) ( SoR LED light 1421) 

4.00 Each 9750.00 39000.00 

20 S/F Rubber Molded precast cement concrete 
tiles 80 mm thick(300 X 300mm) in footpath & 
courtyard, jointed with neat cement slurry 
mixed with pigment to match the shade of tiles, 
including rubbing and cleaning etc. complete 
on 20 mm thick bed of cement mortar 1:4 ( 1 
cement : 4 coarse sand) 

665.00 Sqm 1057.00 702905.00 

21 Providing and fixing of factory made kerb tone 
size (300*400*150 mm) of M-30 grade cement 
concrete in position to the required line, 
curvature jointed with cement morter (1 
cement : 3 coarse sand) inlcudingh making 
joints with or without grooves (thickness of 
joint except at sharp curve shall not to more 
than 5 mm) including making drainage opening 
whenever required complete etc as per 
direction of E/I. 

160.00 Rmt 800.00 128000.00 

22 Supply and stacking of Azadirachta indica ( 
Neem ) plant of height 120-130cm in big 
polybag of size 25 cm as per direction of the 
officer-in-charge. 

65.00 Each 60.00 3900.00 

   Total for FATHEABAD ROAD SVP 
      

         
58,27,908.1
7  

  Say                      
58,30,000  
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Name of Project : Development of Street Vending Zone at Amar Hotel to towards 

Vibhav Naghar 

BILL OF QUANTITY 
Sr. 

NO. 
Particulars 

Qty Unit Rate  Amount  

1 Excavation in foundation in ordinary soil 
(loamclay or sand) including lift up to 1.5m 
and lead up to 30m. and including filling 
watering and 
ramming of excavated earth into the space 
between the building and the sides of 
foundation trenches or into the plinth and 
removal and 
disposal of surplus earth ad directed by the 
Engineer in charge up to a distance of 
30m. from the foundation trenches 
including all T&P phowarah and basket etc. 
complete. 

603.90 Cum 130.00 
                    
78,507.00  

2 Earth work in excavation by mechanical 
means  (Hydraulic excavator)/manual 
means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm 
on plan), including dressing of sides and 
ramming of bottoms, lift upto 1.5 m, 
including getting out the excavated soil 
and disposal of surplus excavated soil as 
directed, within a lead of 50 m. (a) All 
kinds of soil. (Due to Exces depth of 
foundation size of excavation is 2000mm 
more than the size of raft to facilitate 
working at the depth of 2.1Mtr.(CPWD-
2.8.1) 

50.44 CUM 190.00 
                       
9,583.60  

3 Sand filling in plinth including supply of 
necessary quantity of sand from a distance 
not exceeding 8 kms. from the site of work 
and including watering, dressing etc 
required for proper completion of the 
work. (Lead upto 30m & lift 1.5m).(PWD-
255+ LOCAL SAND) 

107.33 CUM  829.01 
                    
88,977.64  

4 Providing & laying cement concrete in 
1:2:4 of not less than strennght og M-150 
stone ballast (20mm nomonal size) 
approved coarse sand and cement , curring 
complete, including cost of form work in 
foundation and floors. For Sunken Area & 
Floor 
Leveling(PWD-279a) 

86.00 CUM  5820.00 
                 
5,00,520.00  
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5 Providing and laying in position machine 
batched 
and machine mixed design mixed M-25 
grade 
cement concrete for rainforced cement 
concrete 
works using cement content as per 
approved design mix including pumping of 
concrete to site of laying including the cost 
centering, shuttering, finishing and but 
excluding rainforcement including 
admixture in recommended proportions as 
per IS:9103 to accelerate redarder for 
setting of 
concrete/improve workability without 
impairing 
strenght and durability as per direction of 
Engineer-in- Charge.(PWD-cha -5 S.I.-9 
+(Add Extra cement @56 kg/cum for M-25 
concrete @ 1.12 bag x 300Rs. /Bag 
=336.00 

7.29 cum 9400.00 
                    
68,526.00  

  Note:-Cement content considered in this 
items is 
@330 kg/cum. Excess or less cement used 
as per 
design mix is payble or recoverable 
separately. (For R.C.C. Lintel) (As per 
design mix concrete M-25 cement 
concrete @386.00kg/cum.) (As per design 
mix enclosed) (as per design mix attached 
provided by R.M.C. plant ) variation in 
cement consuption shuld be taken into 
consideration while payment) 

      
                                   
-    

6 Reinforcement of Reinforced concrete or 
reinforced brick work (when not included 
in over all rates ) brought to required 
shape as necessary including bending for 
proper completion of the work and 
including supply of steel its wastage bend 
hooks and authorised over lapping shall be 
measured upto floor two level. (10 to 12 
mm for (TMT Bars) Fe- 415(PWD-504) 

291.60 qtl 5850.00 
               
17,05,860.00  

7 M-150 brick work in 1:6 cement and sand 
of 
1.25 fineness modulous mortar in 
foundation 
and plinth including supply of all material, 
labour and tools and plants. ect. required 
for 
proper completion of work. 

29.70 Cum 4500.00 
                 
1,33,650.00  
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8 15mm thick cement plaster in single coat 
on rough side of single or half brick wall for 
interior plastering upto floor to level 
including internal rounded angles 
chamfers, and rounded angle not 
exceeding 80mm. In grith and finish even 
and smooth.1:4 cement & Coarse sand -
PLINTH PLASTER(PWD-583-II) 

66.00 Sqm 160.00 
                    
10,560.00  

9 Finishing walls with water proof cement 
paint of approved make and quality on 
new work with two coats to give an even 
shade. Including supply of all material, 
labour and T & P etc required for proper 
completion of the work 

66.00 Sqm 48.30 
                       
3,187.80  

10 Mild steel or iron work in heavy size such 
as trusses, build up gates record racks, 
roof work, gates etc wrought to required 
from including drilling holes riveting or 
welding where necessary and their fixing 
required for proper completion of the 
work. 

214.50 QTL 6100.00 
               
13,08,450.00  

11 Providing and fixing stainless steel ( Grade 
316) 
railing made of Hollow tubes, channels, 
plates etc., including welding, grinding, 
buffing, polishing and making curvature 
(wherever required) and fitting the same 
with necessary stainless steel nuts and 
bolts complete, i/c fixing the railing with 
necessary accessories & stainless steel 
dash fasteners , stainless steel bolts etc., of 
required size, on the top of the floor or the 
side of waist slab with suitable 
arrangement as per approval of Engineer-
in-charge, (for payment purpose only 
weight of stainless steel members shall be 
considered excluding fixing accessories 
such as nuts, bolts, fasteners etc.).(PWD- 
cha-10 Si.No.-14) 

1633.50 KG 552.67 
                 
9,02,786.45  

12 Providing & fixing 10mm thick poly 
carbonate sheets (Transparent blue shade) 
including all fixing arrangement such as 
screwing etc. and ensuring water tightness 
by applying silicon sealant in gaps ensuring 
100% water tightness, Virgin PVC ,gaskets 
of approved make / manufacturer for 
roofing oas per drawings issued (Giving 
garanty for 10 years) with  M.S. tubular 
truss including all work complete in all 
respect(M.R.) 

330.00 sqm 5555.00 
               
18,33,150.00  
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13 Providing Reverse Osmosis System 
Components, Instrumentation & Controls . 
Type- Reverse Osmosis System 
Components. 
Capacity:- 500 LPH 
(Technical Specifications and details as 
mentioned bellow in tender document) 

1.00 Each 392000.00 
                 
3,92,000.00  

14 Providing and installing a stainless water 
cooler of 80 Liters storage. (Technical 
Specifications and details as mentioned 
bellow in tender document) 

1.00 Each 70000.00 
                    
70,000.00  

15 Supply and Installation of 8 Ft x 7'6" Ft 
sized Prefabricated Cabin. 
Container should be pre-fabricated with 
hoisted on structural framework made up 
of stainless steel (S.S.202grade)of 
minimum size 50mmx50mm x1.2mm thick 
of (18-SWG) for main frames i.e. beams 
and columns, for 50mmX25mm support 
frames amd 40mm x20mm and 20mm 
x20mm for door frames or as per the  
design requirements size not less than 
mentioned above 
The wall panels shall be of 60mm thick and 
should be insulated with EPS (expanded 
poly-strained ) at minimum 20Kg/m cube 
density .Outer skin material shall be of 
aluminium composite material of 3mm 
thick and inner skin material shouldbe 
laminated by Bakelitte Sheets 3mm thick , 
the ceiling should be plain BSL Backellite 
sheets. 
The doors, windows :shall be of 32mm to 
40mm extruded aluminum sections with 
necessary signed boards of Engaged/ 
Vacant type latches etc. all complete 
including flooring of anti-skid tiles 400mm 
x400mmx8mm thick duly fitted with 
requisite adhesive base sheet not less than 
20mm thick. 
The light fittings should be of LED 
concealed lights suitable for  Solar. The 
wiring and electrificationshould be 
concealed type with fire proof ISI Heavy 
duty wire of not less than 1.0Sq.mm. and 
2.5 Sq.mm. Multi stand copper wires. 

1.00 Each 134400.00 
                 
1,34,400.00  

16 Supplying and Installing of Pole mounted 
Solid waste bins of 2 x 50 Ltrs  of height 5 
feet of two colours with size of : Width 
432mm X Length 248mm X  Height 745 
mm 

2.00 Each 6277.60 
                    
12,555.20  
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17 Fabrication & Supply of 6mtrs Height Steel 
Swaged Tubular Poles made out of ‘B’ 
Class Steel Pipes with Standard Base plate 
and duly One Coat of Primer and Two 
Coats of Aluminium Painting with 
Foundation Bolts & Nuts (16mm Dia X 
450mm L - 4 Nos. Per Pole) as per your 
Specification 

4.00 Each 4500.00 
                    
18,000.00  

18 Supply and Fixing of LED Street light fitting 
having die cast aluminium body and 
difuser with driver set suitable for 45 watt 
to 45 watt. Cconforming to IP 66 
protection complete in all respect (CAT 
AAA) ( SoR LED light 1421) 

4.00 Each 9750.00 
                    
39,000.00  

19 S/F Rubber Molded precast cement 
concrete tiles 80 mm thick(300 X 300mm) 
in footpath & courtyard, jointed with neat 
cement slurry mixed with pigment to 
match the shade of tiles, including rubbing 
and cleaning etc. complete on 20 mm thick 
bed of cement mortar 1:4 ( 1 cement : 4 
coarse sand) 

730.50 Sqm 1057.00 
                 
7,72,138.50  

20 Providing and fixing of factory made kerb 
tone size (300*400*150 mm) of M-30 
grade cement concrete in position to the 
required line, curvature jointed with 
cement morter (1 cement : 3 coarse sand) 
inlcudingh making joints with or without 
grooves (thickness of joint except at sharp 
curve shall not to more than 5 mm) 
including making drainage opening 
whenever required complete etc as per 
direction of E/I. 

320.00 Rmt 800.00 
                 
2,56,000.00  

21 Providing and Displaying of Alpinia 
Variegated (three in one) plant having ht. 
30 cm and above , with fresh and healthy 
variegated foliage in 25 cm size of Earthen 
Pot / Plastic Pot & as per direction of the 
officer-in-charge. 

960.00 Each 112.75 
                 
1,08,240.00  

   Total for Amar Hotel to Phagwadi SVP 
      

               
84,46,092.19  

  Say                       
84,50,000.00  

            
 


